

Greater Los Angeles Area Council

El Camino Real District

Troop 511



Warren Min Wang

Eagle Binder

## Contact Information

*Eagle Scout candidates should know who is involved, but contact information may be more important to unit leaders and others in case they want to talk to one another. While it is recognized that not all the information will be needed for every project, Scouts are expected to provide as much as reasonably possible. Approval representatives must understand, however, that doing so is not part of the service project requirement.*

### Eagle Scout Candidate

Name: Warren Min Wang		Birth date: 06/30/2002	
Email address: warren.wang@scoutsociety.org		BSA PID number*: 131313239	
Address: 11041 Dodson St. # B	City: El Monte	State: CA	Zip: 91733
Preferred telephone(s): (626) 231-1830		Life board of review date: 02/25/2019	

\* BSA PID No., found on the BSA membership card

### Current Unit Information

Check one: <input checked="" type="checkbox"/> Troop <input type="checkbox"/> Crew <input type="checkbox"/> Ship	Unit Number: 511
Name of District: El Camino Real District	Name of Council: Greater Los Angeles Area Council

**Unit Leader** Check one:  Scoutmaster  Crew Advisor  Skipper

Name: Perry Poon		Preferred telephone(s): (626) 320-3784	
Address: 3115 Muscatel Avenue	City: Rosemead	State: CA	Zip: 91770
Email address: perry.poon@scoutsociety.org			

### Unit Committee Chair

Name: Dave Loo		Preferred telephone(s): (626) 320-2296	
Address: 5403 N Muscatel Avenue	City: Rosemead	State: CA	Zip: 91770
Email address: dave.loo@scoutsociety.org			

### Unit Advancement Coordinator (If your unit has one)

Name: Winnie Ng		Preferred telephone(s): (323) 914-7695	
Address: 3130 Bartlett Avenue	City: Rosemead	State: CA	Zip: 91770
Email address: winnie.ng@scoutsociety.org			

### Project Beneficiary (Name of religious institution, school, or community)

Name: Living Water Loving Mission		Preferred telephone(s): (626) 416-8178	
Address: 1820 S. Del Mar Ave	City: San Gabriel	State: CA	Zip: 91776
Email address: Not Available			

### Project Beneficiary Representative (Name of contact person for the project beneficiary)

Name: Pinchao Jiang		Preferred telephone(s): (626) 416-8178	
Address: 1820 S. Del Mar Ave	City: San Gabriel	State: CA	Zip: 91776
Email address: Not Available			

### Your Council Service Center

Contact name: Greater Los Angeles Area Council		Preferred telephone(s): (626) 351-8815	
Address: 3450 Sierra Madre Blvd	City: Pasadena	State: CA	Zip: 91107

### Council or District Project Approval Representative

*(Your unit leader, unit advancement coordinator, or council or district advancement chair may help you learn who this will be.)*

Name: Dave Maynard		Preferred telephone(s): (626) 286-7720	
Address: 4914 Fratus Drive	City: Temple City	State: CA	Zip: 91780
Email address: davmay@sbcglobal.net			

### Project Coach (Your council or district project approval representative may help you learn who this will be.)

Name: Victor Hang		Preferred telephone(s): (626)-548-1424	
Address: 3341 Edwards Ave	City: El Monte	State: CA	Zip: 91733
Email address: chaican.chen@gmail.com			

## EAGLE RESUME

### Statement of Candidate for Scouting's Highest rank

(For use by the Eagle Board of Review)

Name: Warren Min Wang

Troop

511

#### Offices held in Unit:

<u>Title</u>	<u>From</u>	<u>To</u>
Quartermaster	09/23/15	08/29/17
Patrol Leader	08/30/17	05/19/18
Assistant Senior Patrol Leader	05/20/18	05/22/19
Webmaster	05/20/18	PRESENT
Senior Patrol Leader	05/23/19	PRESENT

#### Camping Experience:

Camp Cherry Valley	Year: 2015
Camp Cherry Valley	Year: 2016
Camp Cherry Valley	Year: 2017
Camp Cherry Valley	Year: 2018

Total nights camped: 57

Total days of hiking: 15

Total Miles Hiked: 90.5

#### Memorable camping trip of two nights or more (What made it memorable) and dates:

My most memorable extended camping trip was my first trip to Camp Cherry Valley in 2015; fortunately for me, the first time was certainly the most memorable and exciting. After managing to keep my stomach contents inside of me on the entire boat ride over to Catalina island, I was greeted with a relaxing hike-in to Cherry Cove, if it weren't for the rain. My uniform was already soaking wet by the time that I came to the realization that I had a poncho in my day bag the whole time. Looking on the bright side, many of us joked about how it appeared that mother nature was doing everyone a favor and provided a free wash for our Class A uniforms. The fun had yet to begin, however. The camp staff were absolutely wonderful and just made Camp Cherry Valley a camp like no other. As part of their morning campsite inspection program, we would go over fire safety every morning, and we had a designated scout to be an expert on fire precautions and safety rules; this was our fire warden. To prepare the fire warden in the case that a real fire had come roaring down the valley, he had to perform a yell provided by the troop. Incidentally, our fire warden was not exactly the most out-going scout, but he was willing to be put up to a challenge. The things that we had the poor man yell still make me chuckle and smile ear to ear to this day. This soon became one of the few reasons, besides the promise of a delicious breakfast, that I would get out of

my sleeping bag at 5:30 AM and prepare for the inspection. Undeniably, these left quite an impression on me for a first-time scout at CCV.

**Other Service Projects you have participated in during the last two years if any:**

- Kevin Chen's Eagle Project (06/18/2017)
- Preston Ling's Eagle Project (09/24/2017)
- Calvin Kang's Life Project (11/26/2017)
- Zitong Xie's Life Project (04/15/2018) and (04/22/2018)
- Calvin Kang's Eagle Project (11/04/2018)
- Bryan Ly's Eagle Project (11/17/2018) and (11/18/2018)
- Warren Hang's Life Project (01/10/2019)
- Ava's Gold Project (04/01/2019)
- Zitong Xie's Eagle Project (05/04/2019) and (05/05/2019)
- Warren Hang's Eagle Project (06/09/2019)

**Briefly describe the personal benefits gained from your project:**

In hindsight, completing my Eagle Project challenged me to think and work in new ways that I never would have encountered in high school. I am glad to have had the opportunity to encounter these challenges at my current age, because I feel that it has made me infinitely more prepared than I would have been without it. First off, I learned that communication between all of the involved parties in the project is crucial. If I needed a donation from a certain community company to fund my project, I had to ensure that my first impression was flawless, which obviously did not happen. I made mistakes with the first couple of runs, but I understood that that was apart of the learning process. The more places I visited and the more people I forced myself to speak with, the more I learned about how I wanted to approach and initiate the conversations. Thus, I naturally improved my skills with practice. In addition to my communication skills, I believe I also benefited from this project by being challenged to work on my time management. Unfortunately, as time would have it, the open window in which I needed to complete certain things for the project were mashed together with my AP testing and choir rehearsals for the biggest show of the year. I could not postpone my Eagle Project, so I had to figure out how I could get everything done. Whether my time management was exceptional or not in that situation, I believe that I would not have been able to come even close to the level at which I had managed things if it were not for all of my previous experiences in scouting.

**In your own words, describe what it means to you to attain the rank of Eagle Scout:**

To be able to achieve scouting's highest rank for boy scouts is truly an honor that I will cherish. More than just another achievement under my belt, I believe the rank of Eagle Scout symbolizes the cumulative effort that I have put in, exemplifying my ability to stay focused and to work towards a goal amidst the many distractions of life. I admittedly have experienced my determination to stay on the path to Eagle waver more

than once on my journey. However, through my experiences, I have learned that it takes more than my individual effort to succeed. I have received enormous amounts of support from all types of amazing people, all of whom I owe my success to their support over the years. Thus, I believe strongly that not only does the attainment of Eagle Scout symbolize the efforts that I have put in but also the collective effort of all the supportive people that were involved in illustrating this success story.

#### **Life's purpose (What are your ambitions)**

I joined the Boy Scouting program when I was a seventh-grade student in middle school, where I was introduced to it by one of my childhood friends. I believe it to be a very fortunate thing for this opportunity to have fallen into the lap of a naive little boy, and in hindsight, it is a miracle that I had trusted the natural instinct of mine to not let this opportunity pass. I say this because I have recently made the revelation that if it were not for my collective experiences in boy scouts, I would not have been led to think in the way that I do now that has thus enabled me to realize what my purpose is. If it were not for boy scouts, I would still have been left clueless, in the dark, spending my life away grinding on a video game.

Boy Scouts has constantly pushed me to step outside of my comfort zone because the activities that were conducted in the scouting program were significantly different from any that could be experienced in the classroom; that is to say, scouting has allowed me to become a more rounded person with a more diverse set of experiences. These experiences have constantly pushed me to be prepared for a variety of challenges.

Therefore, my experiences in scouting have undeniably set me up to be more prepared than I would have been if not for scouting. It has prepared me to be able to think about and work my way towards future goals that go beyond the realm of scouting. This includes how I would fulfill my roles as a student and as a future applicant for the workforce.

With regards to my academic career, I have learned from early failures that I should always work hard with anything that I want to succeed in. I have thus taken the disciplines that Boy Scouts has instilled within me to develop the necessary study habits I needed to become a high achieving student. Truthfully, my course planning was not at the level that I had intended it to be; I was always very indecisive. Knowing this, I decided that I would still take the most rigorous courses that were available to me, that I reasonably concluded that I could take on, in order to build up a good academic record, to be prepared.

Years later, I have settled for a path now. I decided that I would try to enter one of the most popular and competitive fields. I would be planning to major in Computer Science with my alternate major being Business Administration. My main reason for this is I

know STEM related majors will always be in demand, which implies job security and a better quality of life. This is not to say that I don't have interest in computer science, but I value security over my personal interests which can be fulfilled with the earnings of a secure position within society. The same rationale applies to my alternate major decision as well, knowing that businesses will always persist to exist and to profit.

Nevertheless, these decisions would not have been made if not for the discipline, work ethic, teamwork, and collaboration that I have had and learned from in my Boy Scout experiences. I am glad and most fortunate to have had my path crossed with the Boy Scouts of America. I will continue to live by the Boy Scout values and principles and hope to pass on these lessons onto my peers and family.

**Honors, recognition and Leadership abilities:**

- Student of the Month for Biology, representative of the science department (2016)
- High School Top Ten GPA (2016)
- California Scholarship Federation (2017-2019)
- AP Scholar with Honor Award (2019)
- CCV Honor Troop Award (2018)
- Mission Amigos District Camp-O-Ree 1st Place Presidential Recognition (2018)



# Eagle Scout Service Project Proposal



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Warren Min Wang

Eagle Scout Service Project Name Living Water Loving Mission Rejuvenation

## Eagle Scout Requirement 5

While a Life Scout, plan, develop, and give leadership to others in a service project helpful to any religious institution, any school, or your community. (The project must benefit an organization other than the Boy Scouts of America.) The project proposal must be approved by the organization benefiting from the effort, your unit leader and unit committee, and the council or district before you start. You must use the *Eagle Scout Service Project Workbook, No. 512-927*, in meeting this requirement.

## Project Description and Benefit

Briefly describe your project.

At Living Water Loving Mission in San Gabriel, the goal of this project is to restore the main all-purpose room so that it may be presentable and suitable for public use in the future for any and all types of events to be held. The room has been neglected for many years and shows signs of heavy deterioration. Safety hazards have manifested from the neglect such as protruding nails in an empty door-frame. Significant damages can also be found on multiple walls where the paint and drywall have sustained damage; additionally, wooden floor moulding has also been impacted where holes have formed, and filth has collected. Our goal for this main room is to completely redo the entire room. All walls will need to have their out of place mid-wall mouldings completely removed. Afterwards, the walls will be patched, smoothed, and evened out before gaining an entire new coat of beautiful Swiss Coffee white paint. Then, final touches to the room will be applied: imperfect ceiling tiles will be replaced, damaged sections of floor moulding will be replaced, protruding nails will be removed and doorframes (and doors) will be cleaned up and then painted as well.

Furthermore, outside of the room are multiple sidewalk plant beds where plants have been left growing without control or care. It will be our goal to trim the overgrown shrubbery and bushes, to remove all weeds, and to plant flowers to beautify the area, especially since these plant beds sit directly in the parking lot of the church, for all able-viewing eyes to gloss over. After removing dead plants, weeds, and unwanted shrubbery, we will also plant new, more appealing plants such as brightly-colored flowers and other shrubbery as desired by the beneficiary. Therefore, gardening will also be done in addition to the restoration of the room in order to attain a collective new look to the church.

In retrospect, the biggest aspect of the project will be painting the whole interior of the main room. The walls approximately cover a total surface area of 684.951 squared feet; this measurement has already taken into account all the doors that will be painted and all the windows that will not be painted.

Attach sketches or "before" photographs if these will help others visualize the project.

Please click below to add images (JPEG, JPG, BMP, GIF, TIF, PNG, etc.)



Refer to Appendix A for more information.



Refer to Appendix A for more information.



Refer to Appendix A for more information.



Refer to Appendix A for more information.

Tell how your project will be helpful to the beneficiary. Why is it needed?

In its current state, the room is not fit for use by anyone, less the public. By giving the room a complete restoration, the room will be completely functional and will host a much more modern look that is aesthetically appealing. Without the room in functioning order, the beneficiary previously would not have been able to service the community by opening up the room for



public events and other uses; after restoration, the church and the community will both be able to enjoy the wonders of the new room. In addition, the exterior view of the church will be modified via caring for the four plant beds found in the main parking lot of the church. After working with the plant beds, they will host a much more aesthetically appealing look that will invite community church goers.

When do you plan to begin carrying out your project? 05/19/19

When do you think your project will be completed? 05/26/19

### Giving Leadership

Approximately how many people will be needed to help on your project? 15

Where will you recruit them (unit members, friends, neighbors, family, others)? Explain:

Volunteers will be recruited from Boy Scout Troop 511 and Venture Crew 591; this includes scouts and their parents.

What do you think will be most difficult about leading them?

The most difficult challenge in leading the volunteers to completing the project will be to coordinate all volunteers to work together when they are split into groups with separate tasks at different times. For example, it may occur that at one time while a group is installing a door, another group will be patching a hole in a wall, and another group will be working to replace ceiling tiles. To address this challenge, I will assign leaders for all groups, who will aid me in monitoring the progress of the volunteers.

### Materials

*Materials are things that become part of the finished project, such as lumber, nails, and paint.*

What types of materials, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required. For example, for lumber, include basic dimensions such as 2 x 4 or 4 x 4.

Materials to be integrated include:

- Swiss Coffee White Paint
- Drywall Repair Tape or Patch Mesh
- Drywall Repair Compound or Spackling
- Silicone Caulk
- Cement
- Drywall Ceiling Tiles
- Wooden Floor Moulding
- Nails
- Flower Plants
- Soil

### Supplies

*Supplies are things you use up, such as food and refreshments, gasoline, masking tape, tarps, safety supplies, and garbage bags.*

What kinds of supplies, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required.

Supplies to be used include:

- Sandpaper Sponges
- Masking Tape
- Non Latex Gloves
- Work Gloves
- Safety Air Masks
- Paint Catchers (Cardboard)
- Food and Water
- Trash Bags
- Roller Heads

## Tools

*Include tools, and also equipment, that will be borrowed, rented, or purchased.*

What tools or equipment, if any, will you need? You do not need a detailed list, but you must show you have a reasonable idea of what is required.

Tools that are needed include:

- Ladders
- Crowbar
- Hammer
- Paint Rollers
- Paint Brushes
- Brooms
- Caulk Gun
- Nail Gun
- Spackling Knife
- Razor Blade
- Shovels
- Garden Trowels
- Shears

## Other Needs

*Items that don't fit the above categories; for example, parking or postage, or services such as printing or pouring concrete, etc.*

What other needs do you think you might encounter?

No other needs will be required for this project. All items that are needed for this project have been accounted for in the above sections.

## Permits and Permissions

*Note that property owners should obtain and pay for permits.*

Will permissions or permits (such as building permits) be required for your project? Who will obtain them? How long will it take?

No specific building permits will be required. A Tour Plan will be filed with my chartered organization's chairman prior to the project date. Permission Papers will be collected from all volunteers prior to the project date. Permission from the project beneficiary has also been secured.

## Preliminary Cost Estimate

*You do not need exact costs yet. Reviewers will just want to see if you can reasonably expect to raise enough money to cover an initial estimate of expenses. Include the value of donated material, supplies, tools, and other items. It is not necessary to include the value of tools or other items that will be loaned at no cost. Note that if your project requires a fundraising application, you do not need to submit it with your proposal.*

Enter estimated expenses below: (Include sales tax if applicable)		Fundraising: Explain how you will raise the money to pay for the total costs. If you intend to seek donations of actual materials, supplies, etc., then explain how you plan to do that, too.
Materials:	\$300.00	I will be using donation letters to ask for the supplies and materials for this project. These letters will be typed, printed, and presented in person, in full Boy Scout Class A Uniform, to the representatives of Home Depot, Costco, and Lowe's. In addition, I will be providing tools needed for this project and any supplies, materials, or tools not covered by donations will be purchased with money donated from family, relatives, and close friends.
Supplies:	\$100.00	
Tools:	\$0.00	
Other:	\$0.00	
<b>Total costs:</b>	<b>\$400.00</b>	

## Project Phases

Think of your project in terms of phases, and list what they might be. The first may be to prepare your project plan. Other phases might include fundraising, preparation, execution, and reporting. You may have as many phases as you want, but it is not necessary to become overly complicated; brief, one line descriptions are sufficient.

1. Project Planning, Preparation, and Processing of Materials, Supplies, and Tools Acquisition
2. Volunteer Recruitment: Permission Paper Collection from Scouts
3. Site Arrival and Project Start: All Materials, Supplies, Tools, and Volunteers arrive on work area
4. Delegation of Jobs and Tools: Volunteers will be split into groups with specific tasks; tools will be distributed accordingly

5.	Accomplishing Project Objective: Volunteer/Workers complete assigned jobs to work towards project completion
6.	Project End and Clean-up: Volunteers finish all tasks, clean-up, and leave premises
7.	Reviewing and Reporting Project End Results
8.	

## Logistics

How will you handle transportation of materials, supplies, tools, and helpers?

All materials, supplies, and tools will be transported to the project site via my mother's SUV and Mr. Huynh's and Mr. Wang's pickup trucks, while tools will be loaned from Mr. Wang, Mr. Hang, Mr. Chen, and other adult leaders or parents of Boy Scout Troop 511. Volunteers will not be provided transportation to or from the project site; all volunteers are expected to transport themselves to the project site.

## Safety Issues

*The Guide to Safe Scouting is an important resource in considering safety issues.*

Describe the hazards and safety concerns you and your helpers should be aware of.

Hazards and safety concerns that all volunteers should be aware of include:

- Paint Inhalation or Ingestion (accidental ingestion of paint)
- Objects in the Eye (airborne dust particles and paint)
- Cuts and Scrapes (sharp corners on furniture, ceiling tiles, hinges of new door to be installed, etc.)
- Dehydration (general lack of hydration worsened by physical overexertion)
- Puncture Wounds (exposed sharp objects such as nails)
- Tetanus Infection (exposure to bacterium in soil while gardening, although all participants should be immunized)

In order to minimize the safety concerns caused by the above listed hazards, all volunteers will be briefed on the project plans in necessary detail before the project execution. All volunteers will be using the appropriate tools and safety equipment for their assigned jobs when on site.

## Project Planning

*You do not have to list every step, but it must be enough to show you have a reasonable idea of how to prepare your plan.*

List some action steps you will take to prepare your project plan. For example "Complete a more detailed set of drawings."

- Complete a detailed map site graphic and start appendix construction
- Gather detailed list of materials, supplies, and tools
- Communicate project details with advisor
- Communicate general plans and logistics with volunteers
- Submit initial proposal review with troop/council leadership and project beneficiaries

**Candidate's Promise\*** Sign below before you seek the other approvals for your proposal.


On my honor as a Scout, I have read this entire workbook, including the "Message to Scouts and Parents or Guardians" on page 5. I promise to be the leader of this project, and to do my best to carry it out for the maximum benefit to the religious institution, school, or community I have chosen as beneficiary.

Signed  Date 04/13/19

\* Remember: Do not begin any work on your project, or raise any money, or obtain any materials, until your project proposal has been approved.


**Unit Leader Approval\***

I have reviewed this proposal and discussed it with the candidate. I believe it provides impact worthy of an Eagle Scout service project, and will involve planning, development, and leadership. I am comfortable the Scout understands what to do, and how to lead the effort. I will see that the project is monitored, and that adults or others present will not overshadow him.

Signed  Date 5/4/19  
Name (Printed) Terry Poon

**Unit Committee Approval\***

This Eagle Scout candidate is a Life Scout, and registered in our unit. I have reviewed this proposal, I am comfortable the project is feasible, and I will do everything I can to see that our unit measures up to the level of support we have agreed to provide (if any). I certify that I have been authorized by our unit committee to provide its approval for this proposal.


Signed  Date 5/5/19  
Name (Printed) DAVE LOO

**Beneficiary Approval\***

This service project will provide significant benefit, and we will do all we can to see it through. We realize funding on our part is not required, but we have informed the Scout of the financial support (if any) that we have agreed to. We understand any fund raising the Scout conducts will be in our name and that funds left over will come to us if we are allowed to accept them. We will provide receipts to donors as required.


**Our Eagle candidate has provided us a copy of "Navigating the Eagle Scout Service Project, Information for Project Beneficiaries."**

Yes  No

Signed  Date 5/4/19  
Name (Printed) Pinchaw Jiang

**Council or District Approval**

I have read topics 9.0.2.0 through 9.0.2.15, regarding the Eagle Scout service project, in the *Guide to Advancement*, No. 33088. I agree on my honor to apply the procedures as written, and in compliance with the policy on "Unauthorized Changes to Advancement." Accordingly, I approve this proposal. I will encourage the candidate to prepare a project plan and share it with the designated project coach.

Signed  Date 5-6-19  
Name (Printed) David Maynard

\*While it makes sense to obtain approvals in the order they appear, there shall be no required sequence for the order of obtaining those approvals marked with an asterisk (\*). Council or district approval, however, must come after the others.



## Eagle Scout Service Project Plan



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's name Warren Min Wang

Eagle Scout Service Project Name Living Water Loving Mission Rejuvenation

Planned start date 05/19/19 Planned completion date 05/26/19

Eagle Scout requirement 5 says you must "plan" and "develop" your service project. Though this project plan is a tool for your use, and is not approved or signed, it is important in helping to show you have done the required planning and development. You should take this project plan with you to your Eagle Scout board of review. Note that you are not required to provide more details than are necessary for the accomplishment of your project.

A Scout who is prepared will complete the project plan, and then review it with the designated project coach before carrying out the project. The council or district representative who approved your proposal may have agreed to serve as your project coach, or someone else may be designated to take this important role. A project coach's involvement and review of your project plan is optional, but it can help you avoid many problems or mistakes. This can also improve your chances of passing the Eagle Scout board of review.

You should also show your project plan to your beneficiary prior to carrying out your project. This will help ensure your plans agree with the beneficiary's expectations. Remember, the project beneficiary has the authority to require and approve a project plan. Be sure to read "Navigating the Eagle Scout Service Project" at the end of this workbook.

## Comments From Your Proposal Review

What suggestions were offered by the council or district representative who approved your proposal?

Council representative suggested I include a clear notion of the location of my project within the general description; in this case, I simply added the city in which the mission is located.

## Project Description and Benefit—Changes From the Proposal

*As projects are planned, changes are usually necessary. If they are major, it is important to confirm they are acceptable to the beneficiary. You should also discuss major changes with those who approved your proposal, and also with your coach, to get an idea if the changes will be acceptable to your board of review.*

How will your project be different from your approved proposal?

There is one wall outlet cover/wall plate that needs to be replaced, as it has been found to have its bottom two corners trimmed of which does not serve any purpose whatsoever. Therefore, to improve the aesthetics and reduce the occurrence of items getting caught on the cut corners, we will replace this. In addition, we will use a different color of paint for the doors; we will be using Ultra Pure White for the four doors that we are going to paint.

Will the changes make the project more, or less, helpful to the beneficiary? Explain:

The changes to the project will make it more helpful to the beneficiary because the changes will contribute more to the look of the room by adding more flare with slightly different shades of white being used. In addition, we can also reduce the occurrence of safety hazards by replacing the altered wall outlet cover/wall plate, since the changes previously made were completely DIY with no apparent gain.

## Present Condition or Situation

*Include "before" photographs to show the board of review in Attachments section below.*

Describe the present condition of the worksite. For an event or activity, describe your biggest obstacles.

The present condition of the room worksite has furniture obstructing all target walls of the project; furniture in this case mainly accounts for couches. These will need to be carried out of the project site and into another room. On the walls that need to be painted, some shelving will also need to be torn down, as they are not wanted by the beneficiary anymore. For the exterior plant beds, there are currently small plants and weeds that need to be removed. Planting of new plants will be done afterwards.

## Project Phases

*You may have more than eight phases, or fewer, as needed; if more, you may add them below, or place in an attachment.*

Look at the phases from your proposal. Make any changes, then provide a little more detail, including approximate starting and ending dates for each phase.

1. Project Planning, Preparation, and Processing of Materials, Supplies, and Tools Acquisition (03/20/2019)
2. Volunteer Recruitment: Permission Paper Collection from Scouts (05/18/2019)
3. Site Preparation: Wall Mouldings will be removed, windows and wall and ceiling/floor intersections will be taped, and obstructions will be removed; necessary tools and other supplies will be brought (05/19/2019)
4. Project Official Start: All Materials, Supplies, Tools, and Volunteers arrive on work area (05/26/2019)
5. Delegation of Jobs and Tools: Volunteers will be split into groups with specific tasks; tools will be distributed accordingly (05/26/2019)
6. Project Execution: Volunteer/Workers work towards project completion by working collectively in their groups on their specified target areas of the project(05/26/2019)
7. Lunch Break: Volunteers/Workers will take a lunch break for approximately 45 minutes (05/26/2019)
8. Continue Project Execution: Volunteers/Workers continue to work and will accomplish project end goal (05/26/2019)
9. Project End and Clean-up: Volunteers finish all tasks, clean-up, and leave premises (05/26/2019)





## Work Processes

Prepare a step-by-step list of what must be done and how everything comes together: site preparation, sizing, assembly, fastening of materials, finishes to be used (paint, varnish, etc.), uses of supplies and tools, etc. Your project coach may be able to assist.

### (1) [INTERIOR SITE PREPARATION – 05/19/2019]

Activity 1: Relocate all furniture and wall decorations in obstruction of active project site

Activity 2: Remove mid wall moulding from walls

Activity 3: Remove any protruding nails

Activity 3: Apply first layer in patching the bigger holes (next layer will be done on main project date)

Activity 4: Seal off single hole leads directly to exterior of the building with cement (through shaft was most likely being used for the water run-out of an air conditioning unit)

Activity 5: Tape up windows and intersections between the walls, ceiling, and floor

### (2) [PROJECT EXECUTION – 05/26/2019]

#### Interior Room Restoration

Activity 1: After initial layer of patching of big holes have cured, additional layers will be added if necessary.

Activity 2: Rough patching of holes will be sanded down evenly before being painted

Activity 3: Swiss Coffee White Paint and Primer will be applied to all walls (2 layers will be needed)

Activity 4: Target floor moulding section will be cleaned and installed

Activity 5: Caulk will be used to seal all areas around floor moulding

#### Exterior Plant Beds Rejuvenation

Activity 1: Weeds and other unwanted small plants will be removed

Activity 2: Overgrown plants will be trimmed down if needed

Activity 3: New soil will be mixed into the plant beds

Activity 4: New flowers will be planted

### (3) [PROJECT CLEAN-UP]

Activity 1: Remove paint-covers on windows and paint catchers

Activity 2: Clean up room (i.e. sweep and pick up all trash)

Activity 3: Move furniture back into room

Activity 4: Leave project site with all trash, tools, and any remaining materials or supplies

## Attachments

*If you are unable to attach items within this workbook, or if they don't attach to your satisfaction, please put them in separate documents that you may send along with your workbook. Attachments might include such things as additional plans, drawings, diagrams, maps, and pictures that will help you carry out your project. They may also be helpful to your workers, your coach, the project beneficiary, and to your board of review. Drawings, if needed, should be to scale. If you are planning an event or activity, something like a program outline or a script would be appropriate.*



Please refer to Appendix C for more information.



Please refer to Appendix C for more information.

## Permits and Permissions

If you will need permissions or permits\*, what is being done to obtain them, and when will they be issued?

No specific permits will be required from the city government. Project beneficiary will give the final approval for the execution of the project on discussed project date. Permission Papers will be collected from every single volunteer. Access to the Church's parking lot, inside rooms, and back alleyway will also be necessary.

\*Could include building or electrical permits, dig permits, event permits, permission to access property, wilderness or back country permits, etc.

**Materials** List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source

**Materials** List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source
Swiss Coffee White Paint	Interior grade, Semi-Gloss, 5-gal, Paint and Primer in One	1	\$135.00	\$135.00	Home Depot Donation
Swiss Coffee White Paint	Interior, Semi-Gloss, 1-gal, Paint and Primer in One	2	\$31.98	\$63.96	Home Depot Donation
Spackling Compound	Vinyl, 1 quart, Interior/Exterior	1	\$4.99	\$4.99	Mission Hardware Donation
Wall Repair Patch	Self-Adhesive, 4"x4", Aluminum	2	\$3.99	\$7.98	Mission Hardware Donation
Wall Repair Patch	Self-Adhesive, 6" x 6", Aluminum	1	\$4.68	\$4.68	Home Depot
Floor Moulding	2 1/2 " x 11'	1	\$10.00	\$10.00	Home Depot
(Floor Moulding) Nails	1 box	1	\$5.00	\$5.00	Mr. Chen
Drywall Ceiling Tiles	USG Ceilings, Lay-in Acoustical Ceiling Panel, 2'x4', 0.57 cents/sq ft	1	\$22.80	\$22.80	Beneficiary
Cement	Quick-Set, 1 Box	1	\$15.00	\$15.00	Mr. Hang
Wall-Repair Tape	Fabric, 2" wide, 1 roll (25 feet)	1	\$5.68	\$5.68	Mr. Hang
Caulk	Silicone, Exterior Weatherproof, 10.1 oz, Window and Door Sealant	3	\$6.00	\$18.00	Mr. Hang
Duplex Outlet Wall Plate	White Color, Standard Size	1	\$0.57	\$0.57	Home Depot
Garden Soil	0.75 Cubic feet, All-purpose	15	\$2.00	\$30.00	Home Depot
Orange Marigold	6 pack	12	\$2.48	\$29.76	Home Depot
Ultra Pure White Paint	Interior, Semi-Gloss, 1-gal, Paint and Primer in One	1	\$31.98	\$31.98	Home Depot
<b>Total cost of materials</b>				<b>\$385.40</b>	

\*If you plan for donations such as the one shown in the example above, you will most likely need to submit the Eagle Scout Service Project Fundraising Application. It can be found later in this workbook.

**Supplies** List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Item	Description	Quantity	Unit Cost	Total Cost	Source
Plastic tarp	9' x 12', 2ml thick	2	4.00	8.00	ABC Hardware purchase
Sandpaper Sponge	120 Grit (Fine), 2 Pack	1	\$4.27	\$4.27	Home Depot
Paint Catcher	Cardboard Pieces	20	\$0.00	\$0.00	Project Leader
Roller Head	9" x 3/4" ; Foam Roller; Knit High-Capacity	1	\$5.27	\$5.27	Home Depot
Roller Head	9" x 3/4" ; Foam Roller; Knit Fabric	1	\$4.97	\$4.97	Home Depot
Industrial Vinyl Gloves	100 pack, Powdered Non-Sterile, Large Size, Latex Free	1	\$6.59	\$6.59	Mission Hardware Donation
Leather Work Gloves	Large Size	2	\$2.39	\$4.78	Mission Hardware Donation
Work Gloves	Used, Large size	10	\$0.00	\$0.00	Warren Hang
Trash Bags	1 Box of 65/45 gal	1	\$16.00	\$16.00	Warren Wang
Roller Head	Foam Roller; 9" x 3/4"	5	\$0.00	\$0.00	Warren Hang
Scotch Blue Tape	1.41"	2	\$5.93	\$11.86	Home Depot
Scotch Blue Tape	0.94"	1	\$3.93	\$3.93	Home Depot
Scotch Blue Tape	1.88"	2	\$6.58	\$13.16	Home Depot
Sanding Sponge Block	120 grit, 2 pack	1	\$5.97	\$5.97	Home Depot
Sanding Sponge Block	80 grit, 2 pack	1	\$7.97	\$7.97	Home Depot
Duct-tape	1.88" x 60yd, Silver Color	1	\$6.97	\$6.97	Home Depot
<b>Total cost of supplies</b>				<b>\$91.74</b>	

**Tools**

List tools and equipment that must be purchased or rented; with quantity, unit cost, total cost, source, and who will operate, or use it. See example.

Tool	Quantity	Unit Cost	Total Cost	Source	Who will operate/use?
Circular power saw*	1	0	0	Mr. Smith	Mr. Smith
Paint Brush	10	\$0.00	\$0.00	Mr. Hang	Scouts
Paint Roller Handle	5	\$0.00	\$0.00	Mr. Hang	Scouts
Spackling Knife	1	\$0.00	\$0.00	Mr. Chen	Adults
Crowbar	2	\$0.00	\$0.00	Mr. Chen	Adults
Hammer	1	\$0.00	\$0.00	Victor Wang	Adults
Razer Blade	1	\$0.00	\$0.00	Mr. Hang	Mr. Hang
Caulk Gun	1	\$0.00	\$0.00	Victor Wang	Adults
Broom	3	\$0.00	\$0.00	Victor Wang	Scouts
Nail Gun	1	\$0.00	\$0.00	Mr. Chen	Adults and Scouts
Shovel	3	\$0.00	\$0.00	Adults of Troop	Adults and Scouts
Trimmers/Shears	1	\$0.00	\$0.00	Mr. Chen	Adults
Gardening Trowel	2	\$0.00	\$0.00	Project Leader (me)	Scouts
Power Saw	1	\$0.00	\$0.00	Mr. Chen	Mr. Chen
Power Sander	1	\$0.00	\$0.00	Mr. Huynh	Mr. Huynh
<b>Total cost of tools</b>			<b>\$0.00</b>		

\* Power tools considered hazardous, like circular saws, must be operated by adults who are experienced in their use. See Guide to Safe Scouting and age appropriate guidelines, located at <https://www.scouting.org/health-and-safety/guidelines-policies>.

**Other Needs** List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example

Item	Description	Quantity	Unit Cost	Total Cost	Source
Printing	Marketing brochure	2000	.01	20.00	Copy Services, Inc.
Coffee	Traveler option	2	\$12.95	\$25.90	Starbucks Donation
Paper Bowl	12oz	2	\$0.99	\$1.98	99 Cent Store
Paper Plate	40ct	1	\$2.99	\$2.99	99 Cent Store
Pork	5lb	1	\$9.68	\$9.68	El Monte Superstore
Ground Beef	1lb	1	\$1.76	\$1.76	El Monte Superstore
Shrimp	4lb	4	\$4.05	\$16.20	Sunsun Grocery Outlet
Doritos Chips	Party Size Bag	1	\$2.99	\$2.99	Smart and Final
Gardettos Chips	Party/Family Size Bag	1	\$5.99	\$5.99	Smart and Final
Spaghetti	3lb	1	\$3.59	\$3.59	Smart and Final
Fried Chicken Wings	50 pieces	1	\$50.00	\$50.00	MB Victor Inc. Donation
BBQ Pork Rice Noodles	1 Party Tray	1	\$40.00	\$40.00	MB Victor Inc. Donation
Mixed Vegetables	1 Party Tray	1	\$30.00	\$30.00	MB Victor Inc. Donation
Water	36 bottle case	2	\$4.75	\$9.50	MB Victor Inc. Donation
Tomato Sauce	1 gal	1	\$3.19	\$3.19	Smart and Final
Flaming Hot Cheetos Chips	Party/Family Size Bag	1	\$2.99	\$2.99	Smart and Final
Lettuce	Head	1	\$0.99	\$0.99	Superior Grocers
Apple Juice	1 gal	2	\$1.99	\$3.98	Superior Grocers
Sunny D/Orange Juice	1 gal	2	\$2.99	\$5.98	Superior Grocers
BBQ Pork Bun	50 pieces	1	\$22.95	\$22.95	NT Foods
<b>Total cost of other needs</b>				<b>\$240.66</b>	

**Expenses**

**Revenue**

Item	Projected Cost	Total to be raised: \$ 717.80
		Contribution from beneficiary: \$ 50.00
Total materials (from above)	\$385.40	Describe how you will get the money for your project. Include what any helpers will do to assist with the effort and also any requests you will make for donations of supplies, materials, etc. In order to fund my project, I will request for donations from the multiple companies within my neighborhood area (e.g. Home Depot, Lowe's, and Mission Hardware) to cover the cost of all the materials and supplies, while the tools will be loaned from the parents of Troop 511 and from my family and relatives. Costs that are not covered by donations will be covered by money that I earned through a part-time job at my father's restaurant.
Total supplies (from above)	\$91.74	
Total tools (from above)	\$0.00	
Total other (from above)	\$240.66	
<b>Total cost</b>	<b>\$717.80</b>	

## Giving Leadership

Fill out the chart below, telling about specific jobs that need to be done, the skills needed to do them, whether they must be adults or may be youth, how many helpers are needed, and how many you have so far (if any). For example:

Work at car wash	Able to drive or wash cars	Adult drivers/supervisors, youth to wash	2 adults, 10 youth	1 adult, 5 youth
Job to Be Done	Skills Needed (if any)	Adult or Youth	Helpers Needed	Helpers So Far
Remove Mid Wall Moulding	Able to work crowbar and hammer	Adult Supervisors, Youth to perform	1 adult, 2 youth	1 adult, 2 youth
Patch Interior Drywall Holes	Able to follow instructions on applying spackling	Adult Supervisors, Youth to perform	1 adult, 3 youth	1 adult, 2 youth
Patch Exterior Hole	Able to work with cement	Adult performs	1 adult	1 adult
Replace Drywall Ceiling Tiles	Knowledge of ceiling tile placements and attic environment	Adult performs	1 adult	1 adult
Paint Walls	Able to paint even coats	Adult Supervisors, Youth to perform	1 adult, 10 youth	1 adult, 5 youth
Seal Floor Moulding Areas with Caulk	Able to use caulk gun	Adult performs	1 adult	1 adult
Installing New Section of Floor Moulding	Able to use nail gun	Adult performs	1 adult	1 adult
Cutting and Adjusting Ceiling Tiles	Able to use razor blade Knowledge of working with drywall ceiling tiles	Adult performs	1 adult	1 adult
Pulling Weeds and Undesired Plants	N/A	Adult Supervisors, Youth to perform	1 adult, 5 youth	None
Mixing Up and Putting In New Soil	Able to use shovels	Adult Supervisors, Youth to perform	1 adult, 5 youth	None
Trimming Overgrown Plants	Able to use shears	Adult Supervisors, Youth to perform	1 adult, 2 youth	None
Planting New Flowers	N/A	Adult Supervisors, Youth to perform	1 adult, 5 youth	None

What are your plans for briefing helpers, or making sure they know how to do what you want them to do?

Information and plans regarding the project will be instructed via email in the weeks following the project date. Additional briefing will be done in person one week prior and during the date of the project to ensure all volunteers understand the objectives of the project. Recruitment of all scout and adult volunteers will be done mainly through email as well.

What is your plan for communicating with your workers to make sure they know how to get to the site and where to park, that they will be on time and they will have with them what they need?

Location, date, and time of project will be communicated to the volunteers through a flyer containing all the necessary information that they need to know, which will be emailed to all volunteers prior to the project date. If complications arise on the date of the project, phone calls will be made to either instruct or guide volunteers to the project site.

## Logistics

How will the workers get to and from the place where the work will be done?

All volunteers will have to provide their own transportation to and from the project site.

How will you transport materials, supplies, and tools to and from the site?

All materials, supplies, and tools will be transported to and from the project site via my mother's SUV, Mr. Huynh's pickup truck, and Mr. Wang's pickup truck.

How will you assure the tools used are in good condition, that clearance and barriers needed between users are considered, and that the tools are properly used and stored?

To ensure the safety of all volunteers, tools will be distributed based on each scout's capability to handle said tools. Adult supervisors will determine which scouts are capable of using which tools and will watch over scouts when they are using the tools. All tools to be used during the project will be inspected beforehand; faulty tools will not be used as they may endanger the safety of the user.

How long will your helpers be working each day? (Recommended no more than eight hours per day)

All volunteers will be working eight hours a day.

How will the workers be fed?

On the project site breakfast, snacks, water, and a lunch will be provided for all volunteers. The food will be provided on a table near the project site, but out of the way, and will be accessible throughout the entire duration of the project by anyone.

Where will restrooms be located?

Restrooms are located close to the project site at the church itself. Access is available throughout the whole day.

## Safety

Will a first-aid kit be needed for this project? If so, where will it be kept?

A first-aid kit will be available on the project site to be used in the case of any emergencies or minor injuries. The first-aid kit will be located on a table with all the food in the parking lot.

Will any hazardous materials or chemicals be used? If so, how will you see that they are properly handled?

Paints and drywall spackling will be used only under adult supervision, and cement and caulk will only be handled by adults in this case.

List hazards you might face. These could include severe weather, wildlife, hazardous tools or equipment, overhead or underground utilities, sunburn, etc. What will you do to prevent problems? For example, "Hazardous tools will be operated by adults only."

Potential Hazard	What will you do to prevent problems?
Self-Injury from Mishandling of Tools	I will ensure that only qualified youth or adults will handle those tools that can easily cause self-harm if handled improperly. I will also ensure that those qualified to use such tools will be using the appropriate safety protections.
Sunburn	I will instruct all youth and adults to wear sunscreen or wear long-sleeved clothing if they are working outside.
Cuts/Splinters/Punctures	I will instruct all volunteers to wear the appropriate safety gear and to be observant of their surroundings when working with sharp objects or any other hazards.
Dehydration	I will instruct all volunteers to regularly drink water and encourage adult supervisors to keep watch as well. Water will be located at an easy to access location on the project site.
Particles Inhalation	I will provide all volunteers that will be working in the interior aspect of the project breathing masks/face masks to significantly reduce the amount of particles that they will be breathing in. There will be lots of dust produced, as anticipated, by the sanding of the walls.

How do you plan to communicate these safety issues and hazards to your helpers?

I will brief all volunteers of the tasks that they will be accomplishing at the start of my project. This in-person discussion will inform all volunteers about specific skills needed and the safety hazards that come with performing said tasks. Adult supervisors will also be instructed to remind all youth volunteers about potential hazards for their specific task.

What personal protective equipment or supplies may be needed? (For example, gloves, goggles, hardhats, etc.)

Protective Equipment that we will be using include: leather/work gloves and vinyl/non-latex gloves.

When will you hold a safety briefing? 05/26/19

Who will conduct it? Warren Wang

Who will be your first-aid specialist? Warren Hang

How may emergency vehicles access the site? Accessibility to the parking lot will be open at all times during the project.

## Contingency Plans

What could cause postponement or cancellation of the project? What will you do should this happen?

Postponement of the project may be caused by a insufficient amount of paint or any other material. If this should occur, more paint, or other material, will have to be purchased during the project.

## Comments From Your Project Coach About Your Project Plan

*A project coach's comments can be extremely helpful in assuring your project is successful.*

I should apply multiple layers of spackling compound, especially for the bigger holes. Initial layers will have to be done at least a couple of days prior to project date, if I want to make sure the initial layers are done drying, naturally at least. I also should do 2

coats of paint, considering that there are some parts of the walls that are currently host to a horrendous job of an attempt to evenly apply spackling compound. It is recommended that I seriously sand the really uneven areas first before painting as well.





## Eagle Scout Service Project Report



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's name Warren Min Wang

Eagle Scout Service Project Name Living Water Loving Mission Rejuvenation

Project start date 05/19/19

Project completion date 05/26/19

This report is to be prepared after your service project has been concluded. It is not necessary to provide lengthy answers. Be prepared to discuss your project and this report at your board of review.

## Project Execution:

Once planning was completed, when did the work begin? 05/19/19

When was it finished? 05/26/19

## Project Description

Please provide a brief description of your project and the impact it will have.

The Living Water Loving Mission Rejuvenation project involved completely changing the aesthetics of an all-purpose meeting room and touching up on the plant beds right outside of said room. The renovation done to the room will benefit many people including the church's staff, churchgoers, and other community members that may wish to use the room for other purposes. Furthermore, the changes made to the outdoor plant beds will bring new color and increase the overall aesthetics of the church for all to take in and enjoy.

Describe what you did after your proposal was approved to complete the planning of your project.

After my project was approved, I began my quest to ask for material donations from the numerous companies found within my city and beyond. In addition, I continued to plan out the logistics to see who and what was going to arrive on the project site to enable the completion of my project. As such, I began to gather the requisite materials, supplies, and tools that were going to make my project a success.

## Observations

What went well?

All volunteers worked diligently and with each other to complete the tasks that were assigned to them. Everyone helped each other out in their respective tasks, and luckily no major injuries or problems appeared. Although I discovered that I may not have had prepared enough tools for the enormous amount of volunteers that showed up (more than I had originally expected), I was able to split up and distribute the work evenly among the volunteers. Also, all materials and supplies lasted; in fact, additional materials and supplies were donated to a fellow scout in need of them.

What was challenging?

Taking a position to watch and review the progress of two different, separated groups of volunteers all working on different tasks was a challenge that I had expected to face. With the help of other responsible scouts to look after the younger scouts in their groups, and the help of some adults as well, I managed to control the progress of the project pretty effectively.

## Changes

Many successful projects require changes from the original proposal. What significant changes did you make and why did you make them (be brief)?

One significant change that was needed to be made regards the exterior aspect of the project in which we extended the amount of land we were going to cover. Originally, the project only consisted of tending for four plant beds; however, in execution we extended the amount of area we were going to care for, as our volunteers were more than happy to clean and trim the extra plant beds.

## Leadership

In what ways did you demonstrate leadership?

During my project, I demonstrated leadership by distributing the bigger task at hand into manageable pieces using the volunteers I had. I communicated what and how specific work should be completed to groups broken up to do specific jobs. In addition, I delegated a handful of adults and older scouts the responsibility to help me watch and supervise the progress these groups would be making at their respective locations on the project site. Nevertheless, I stepped in to help the younger youth volunteers whenever they needed help and I could make a difference. If they needed specific accommodations, I would make them appropriately.

What was most difficult about being the leader?

As I see it, the most difficult thing about being the leader is the planning of the project. As the leader, I had the responsibility to know about the entirety of the project's details and all that was to unfold on the days that it was going to be done. That also included the aspect of conveying the details of the planning to my helpers, volunteers, or workers to help them help me to accomplish the goal that I had set at the very beginning.

What was most rewarding about being the leader?

The most rewarding thing that I felt by being the leader of my project was getting to accomplish the ultimate task and getting to the end of the vision that I had. For me, it was about the satisfaction that I had done what was necessary to enable the success of the project; it was rewarding to know that I had played an integral part in the grand scheme of things.

What did you learn about leadership, or how were your leadership skills further developed?

After this experience, I believe that I had further developed my leadership skills in that I learned how to better manage and supervise numerous groups of working volunteers to accomplish a task bigger than their individual selves but a task that holds nothing against the sum of their efforts.

## Materials, Supplies, Tools, Other

Were there significant shortages or overages of materials, supplies, tools, and other? If so, what effect did this have?

There was a relative shortage of tools for the surplus of volunteers that appeared on the project day and a relative overage of materials. This did not have any significant effects. Other than that, there were no significant shortages or overages of anything.

## Entering Service Project Data

The BSA collects information on the hours worked on Eagle Scout service projects\* because it points to achievement of our citizenship aim. To assist with the data collection, please refer to your list of people who helped and the number of hours they worked. Then please provide the information requested below. Include hours spent doing planning under Total Hours Worked.

**Be sure to include yourself, and the time spent on planning.**

	Number of Workers	Total Hours Worked
<b>The Eagle Scout candidate</b>	1	53.00
<b>Registered BSA youth members</b>	17	76.50
<b>Other youth (brothers, sisters, friends, etc., who are not BSA members)</b>	0	
<b>Registered BSA adult Scouting volunteers and leaders</b>	15	72.00
<b>Other adults (parents, grandparents, etc., who are not BSA members)</b>	1	7.00
<b>Grand Total of Hours (Enter here and on your Eagle Scout Rank Application.)</b>	34	208.50

\* There is no requirement for a minimum number of hours that must be worked on an Eagle Scout service project.

If you have been told you must meet a minimum number of hours then you may lodge a complaint with your district or council. If you have given leadership to an otherwise worthy project and are turned down by your board of review solely because of a lack of hours, you should appeal the decision.

**Funding Summary**

Describe how you obtained money, materials, supplies, and other needs (including donations) for your project.

A significant portion of the spending towards this project was taken off by the generous donations of a total of four companies that responded to my requests. Other materials and supplies were paid for using money that was obtained collectively from the beneficiary and from my part-time job. All tools that were used in this project were loaned from either adults or fellow scouts.

How much was collected? \$720.00 How much was spent? \$717.80

If your expenses exceeded funds available, explain why this happened, and how excess expenses were paid.

Expenses did not exceed the amount of funds that were collected in total. Although the amount in donations that was received did not cover the entire cost of the expenses, the remaining difference was covered by the money that was made at my part-time job at my father's restaurant.

If you had money left over at the end of your project, did you turn it over to the project beneficiary? If "No," when will that be done, or if your beneficiary is not allowed to accept the left over funds, which charity will receive them?

The little remaining difference was turned over to the project beneficiary.

How were the donors thanked?

All donors were thanked with a physical copy of a letter of gratitude along with attachments of Before and After photos that were hand delivered by me in full Class A uniform.

**Photos and Other Documentation**

If you have them, attach photographs taken before, during, and after project completion. You may physically attach letters, maps, handouts, printed materials, or similar items that might be helpful to your board of review.



Please refer to Appendix D for more information.



Please refer to Appendix D for more information.

**Candidate's Promise**

Sign below before you seek the other approvals.

On my honor, I was the leader of my Eagle Scout service project and executed it as reported here.

Signed: *Warren Wang*

Date: *06/23/19*

**Approvals**

In my opinion, this Eagle Scout service project meets Eagle Scout requirement 5, as stated on page 4 of this workbook.

Beneficiary name: *Pinchao Jiang*

Unit leader name: *Perry Poon*

Signed: *[Signature]* Date: *06/25/19*

Signed: *[Signature]* Date: *06/25/19*

Warren Wang

June 25, 2019

Troop 511 Rosemead Ca

Troop Assistant Scoutmaster: Ms. Winnie Ng

2529 Bartlett Ave

Rosemead CA 91770

Dear Warren:

Thank you and your group who had done a wonderful job to my church's conference room and front landscape for your Eagle Scout Project. With this project, you lead and organized a team of hardworking and enthusiastic young boys and girls to finish painting the whole room, all windows, fixing a few holes in the walls with patches, and replacing some old mouldings. The room now looks like a brand new one! For the outside landscape, you guys trimmed the trees and plants, pulled out the weeds and grasses, added more soil and fertilizers, and planted some beautiful flowers. What a great example of community service you and your troop have set up for the public young generation.

Now the church goes and some of our seminary students can enjoy both the newly painted conference room and the newly decorated pretty landscape. On behalf of the church and my family, I greatly appreciate your efforts and contributions and sincerely hope you the best in the future with your life. May God bless you all!



Pinchao Jiang

Owner

The Living Water Loving Mission Church

San Gabriel CA 91776

# Appendix A - Before Photos


# Appendix A – Before Photos




Portion of wall shown has multiple holes and damages to paint that need to be repaired and painted over with Swiss Coffee White Paint. A section of the mid-wall molding is shown and needs to be removed.



Shown is another hole that needs to be patched and painted over. Entirety of this wall will be painted with Swiss Coffee White Paint.



Wooden Floor Molding section is in terrible condition most likely due to previous existence of a room divider. Right side of floor moulding shown will be removed, and a new piece matching the one on the left will be used to continue this edge.



Wooden Mid-Wall Molding ends abruptly and will need to be removed. Previous unpainted patching work of wall will need to be sanded down and painted over. Same Swiss Coffee White Paint color will be used on this wall as on all other walls.

# Appendix A – Before Photos



Shown are two ceiling tiles that will need to be replaced as they are clearly cracked and damaged. Throughout the room, there are a handful more ceiling tiles with similar sustained damage that need to be replaced.



As shown above, there is a missing section of floor moulding on the right side of the door. After the wall and door shown have been painted over with the new white paint, the wooden floor moulding will be installed here.



Shown is a section of the wooden door frame that has many protruding nails. These will need to be removed. It will then be painted over to protect the wooden door frame underneath from further erosion.



Shown is an overview look of the back wall of the room with the two windows that will be left untouched. Also shown is the continuing section of the wooden mid-wall moulding that needs to be removed; afterwards, the entire wall will be repainted white.



# Appendix A – Before Photos



It can be seen here that overgrown weeds are prevalent; they will be removed, and new plants will be planted. Current shrubbery as seen that will be kept will need to be trimmed.




Many small plants can be seen that are just out of place. They will be removed, and new plants will be planted to take their place thereby beautifying the place.



Here is an overview of all four plant beds that will need to be taken care of. This picture is taken facing North-East in the parking lot of the church.


# Appendix B – Site Layout

# Appendix B – Site Layout



Note: Figures may not be drawn to scale.

# Appendix B – Site Layout




Four different sidewalk plant beds shown need to have their overgrown plants trimmed and have all their weeds and dead plants removed. New flower plants will be planted instead in their place.

## Parking Lot



Note: Figures may not be drawn to scale.

## Appendix B – Site Layout



An overhead satellite image of the project site. Image provided by Google Maps Services.

# Appendix C – During Photos

## Appendix C – During Photos



An adult volunteer applies the first layer of spackling compound on the biggest hole in the drywall. More layers will come and eventually the ending result will need to be sanded down.



Two volunteers are seen removing the mid-wall moulding on one of the walls with crowbars, hammers, and other prying tools.



An adult volunteer applies spackling compound on a section of uneven area near the bottom of a wall.



A youth volunteer is seen measuring a length of tape to cover the top portion of a window to prevent paint from touching the actual windowpane. The white wooden frame seen around the window will be painted, however.

## Appendix C – During Photos



The initial layer of spackling compound along with wall-repair tape is seen layered. However, since this is the exterior of the building, another spackling compound will need to be layered on top; this layer will be meant for exterior use.



Two volunteers are seen cleaning the metal exterior shroud of an air-conditioning unit that is found within the project room. Although the project does not do any work with the air-conditioning unit directly, we have decided to at least clean it up.



An adult volunteer can be seen removing old peeling paint from the wall with a paint scraper. The same is done with all the walls before the new coats of paint will be painted on.



A youth volunteer can be seen using sandpaper to sand down uneven areas where previous drywall spackling has been applied.



## Appendix C – During Photos



An adult volunteer can be seen using a power sander to quickly sand down a major area of one of the walls that has a lot of uneven areas left by the drywall spackling.



A youth volunteer can be seen using a paint brush to fill in the gaps where paint rollers cannot reach at the meeting point between the wall and the ceiling.



Two youth volunteers can be seen painting one of the walls with the Swiss Coffee White paint. The application of paint here is the first layer.



Two youth volunteers can be seen using paint rollers to cover another wall. The application of paint here is the first layer.

## Appendix C – During Photos



A youth volunteer can be seen using a paint roller to apply the first layer of paint on one of the project walls.



An adult volunteer can be seen using a power saw to cut a piece of the wooden floor moulding that will be used to replace a section that is damaged.




An adult volunteer can be seen applying caulk to the newly installed wooden floor moulding.



An adult volunteer can be seen replacing a ceiling tile that had clear physical indication of damage.

## Appendix C – During Photos



An adult volunteer can be seen applying caulk to seal up an empty space found between a metal doorframe and the brick outer wall.



An adult volunteer can be seen using a paint roller to paint a wooden doorframe.




A youth volunteer can be seen using a paint roller to apply the first coat of paint on one of the target walls.



A youth volunteer can be seen mopping the floor of the project room. By this stage of the project, the interior room has been finished painting, and all that is left is to clean up.


## Appendix C – During Photos




A youth volunteer can be seen picking up trash from one of the exterior plant beds by hand.



An adult volunteer can be seen using a pair of shears to remove an unwanted newly growing plant beside the fully grown shrub as seen.



Youth volunteers can be seen cleaning up the exterior plant beds. Items such as the dead leaves shown will be removed and trashed.



A youth volunteer can be seen using a pair of trimmers to trim an overgrown shrub. The volunteer will trim generously and maintain the original shape of the plant.

## Appendix C – During Photos



Volunteers can be seen cleaning up the fallen dead leaves out of the exterior plant beds.



Youth volunteers can be seen cleaning up the exterior plant beds.



Volunteers can be seen planting the orange marigold flowers in clusters arranged in a checkered pattern in the litter-free exterior plant beds.



Volunteers can be seen evening out the newly introduced gardening soil in an extended portion of the exterior plant beds.

## Appendix C – During Photos



Youth volunteers can be seen spreading out the newly introduced gardening soil in one of the plant beds by using a hoe.



Volunteers can be seen evenly distributing the new gardening soil by using a gardening cultivator.



A youth volunteer can be seen watering to loosen up the new, hard-packed garden soil that has been introduced to the exterior plant beds.



A youth volunteer can be seen using a paint brush to fill in the gaps where paint rollers cannot reach at the meeting point between the wall and the ceiling.

## Appendix C – During Photos



Adult volunteers can be seen serving lunch to youth and other adult volunteers.



Volunteers enjoying their lunch and break!



Another picture of volunteers during lunch time!

# Appendix D – After Photos




## Appendix D – After Photos




POV 1 of the finished room. To be noted in this image is that all walls and doors shown have been painted with their respective shade of white paint. All walls no longer have any sections of mid-wall mouldings left over.



POV 2 of the finished room. Specifically seen in the image is a section of newly installed wooden floor moulding in a section that had no moulding previously.




POV 3 of the finished room. Specifically seen in the image is a portion of a wall that has had a section of wooden floor moulding replaced (left of the doorway). Also note that the doorframe shown no longer has protruding nails or other safety hazards and has been decorated the same as its surroundings.



POV 4 of the finished room. To be noted in this image is that all walls and doors shown have been painted with their respective shade of white paint. All walls no longer have any sections of mid-wall mouldings left over.

# Appendix D – After Photos



POV 5 of the finished room. To be noted in this image is that all walls and doors shown have been painted with their respective shade of white paint. All walls no longer have any sections of mid-wall mouldings left over.



POV 6 of the finished room. To be noted in this image is that all walls and doors shown have been painted with their respective shade of white paint. All walls no longer have any sections of mid-wall mouldings left over.




POV 7 of the finished room. To be noted in this image is that all walls and doors shown have been painted with their respective shade of white paint. All walls no longer have any sections of mid-wall mouldings left over. AC unit found to the right of the door was untouched.



POV 8 of the finished room. Electrical outlets and wiring have been untouched and were appropriately covered during painting process. All walls and doors shown have been painted with their respective shade of white paint.

## Appendix D – After Photos




More orange marigolds can be seen planted in another plant bed that has had new garden soil introduced. Other shrubs depicted in the image have also been trimmed.



Another plant bed with its original plants trimmed and undamaged. New garden soil has been introduced, and orange marigolds were planted where allowed.



As seen in the image is the plant bed with the most abundant array of orange marigolds planted. The plant bed was previously almost completely empty but now is full of vivid color.



Two clumps of orange marigold flowers can be seen planted in one of the finished plant beds.

# Appendix D – After Photos



A Panoramic view of the finished plant beds.



Group Photo!

# Appendix E – Donation Letters

Manager of Home Depot  
Home Depot  
9700 Lower Azusa Rd.  
El Monte, CA 91731

05/07/2019

RE: Boy Scout Eagle Project

Dear Manager of Home Depot,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- |                                  |                           |
|----------------------------------|---------------------------|
| -Swiss Coffee White Paint        | -Drywall Repair Patches   |
| -Paint Brushes and Paint Rollers | -Drywall Repair Spackling |
| -Wooden Floor Moulding           | -Flowers                  |
| -Sandpaper                       | -Work Gloves              |
| -Eye Protection                  | -Non-Latex/Nitrile Gloves |

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Sam's Club  
Sam's Club  
4901 Santa Anita Ave.  
El Monte, CA 91731

05/07/2019

RE: Boy Scout Eagle Project

Dear Manager of Sam's Club,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

-Food

-Water Caskets

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Walmart  
Walmart  
1827 Walnut Grove Ave.  
Rosemead, CA 91770

05/07/2019

RE: Boy Scout Eagle Project

Dear Manager of Walmart,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- |                           |                         |
|---------------------------|-------------------------|
| -Water Caskets            | -Trash Bags             |
| -Food                     | -Face Masks/Respirators |
| -Non-Latex/Nitrile Gloves | -First Aid Kit          |
| -Work Gloves              |                         |

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)



Manager of MB Victor Inc.  
MB Victor Inc.  
14120 Ventura Blvd  
Sherman Oaks, CA 91423

05/07/2019

RE: Boy Scout Eagle Project

Dear Manager of MB Victor Inc.,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

-Food

-Drinks

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Grocery Outlet Bargain Market  
Grocery Outlet Bargain Market  
9026 E Valley Blvd  
Rosemead, CA 91770

05/12/2019

RE: Boy Scout Eagle Project

Dear Manager of Grocery Outlet Bargain Market,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

-Snacks

-Water

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Home Depot  
Home Depot  
3500 Market Place Drive  
Monterey Park, CA 91755

05/12/2019

RE: Boy Scout Eagle Project

Dear Manager of Home Depot,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- Non-Latex/Nitrile Gloves
- Flowers
- Work Gloves
- Soil
- Roller Heads
- Plant Fertilizer
- Drywall Repair Patch
- Drywall Repair Spackling

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Home Depot  
Home Depot  
1625 Mountain Ave  
Monrovia, CA 91016

05/12/2019

RE: Boy Scout Eagle Project

Dear Manager of Home Depot,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- Non-Latex/Nitrile Gloves
- Work Gloves
- Roller Heads
- Drywall Repair Patch
- Drywall Repair Spackling
- Flowers
- Soil
- Plant Fertilizer

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Mission Hardware  
Mission Hardware  
501 W Valley Blvd  
San Gabriel, CA 91776

05/12/2019

RE: Boy Scout Eagle Project

Dear Manager of Mission Hardware,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- Non-Latex/Nitrile Gloves
- First Aid Kit
- Work Gloves
- Drywall Repair Patch
- Drywall Repair Spackling

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Home Depot  
Home Depot  
500 S Marengo Ave  
Alhambra, CA 91803

05/18/2019

RE: Boy Scout Eagle Project

Dear Manager of Home Depot,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- Non-Latex/Nitrile Gloves
- Flowers
- Work Gloves
- Soil
- Roller Heads
- Plant Fertilizer
- Drywall Repair Patch
- Drywall Repair Spackling

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Home Depot  
Home Depot  
3200 Puente Ave  
Baldwin Park, CA 91706

05/18/2019

RE: Boy Scout Eagle Project

Dear Manager of Home Depot,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- Non-Latex/Nitrile Gloves
- Flowers
- Work Gloves
- Soil
- Roller Heads
- Plant Fertilizer
- Drywall Repair Patch
- Drywall Repair Spackling

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Starbucks  
Starbucks  
10601 E, Valley Blvd  
El Monte, CA 91731

05/18/2019

RE: Boy Scout Eagle Project

Dear Manager of Starbucks,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

-Snacks

-Coffee

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)



Manager of Lowe's Home Improvement  
Lowe's Home Improvement  
8600 Washington Blvd  
Pico Rivera, CA 90660

05/18/2019

RE: Boy Scout Eagle Project

Dear Manager of Lowe's Home Improvement,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- |                           |                   |
|---------------------------|-------------------|
| -Non-Latex/Nitrile Gloves | -First Aid Kit    |
| -Work Gloves              | -Flowers          |
| -Drywall Repair Patch     | -Soil             |
| -Drywall Repair Spackling | -Plant Fertilizer |

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Manager of Superior Grocers  
Superior Grocers  
10683 Valley Blvd  
El Monte, CA 91731

05/18/2019

RE: Boy Scout Eagle Project

Dear Manager of Superior Grocers,

My name is Warren Wang. I am a Boy Scout of Troop 511 attempting to earn my Eagle Rank. To do so, I must plan and successfully execute a service project. My project involves restoring the numerous damages found within the main interior all-purpose room and touching up on the exterior garden beds of the Living Water Loving Mission in San Gabriel. With this project, the interior room will attain a new modern look and will be suitable for community use, while the garden beds will be host to attractive flowers instead of the dreary aesthetics of the old plants. This donation would be greatly appreciated by not only me, but also by the members of the church and other educational groups that are regular users of the church.

It would be much appreciated if your company could donate the following items:

- Snacks
- Water
- Drinks

The project is scheduled to take place on May 26th of 2019. If you have any questions about my project, please email me at [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org) or call me at (626) 231-1830. Thank you of your time and consideration of supporting my project.

Your generosity is greatly appreciated,

Warren Wang

Troop 511

[warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

# Appendix F – Thank You Letters

Manager of Home Depot  
Home Depot  
9700 Lower Azusa Rd.  
El Monte, CA 91731

06/08/2019

RE: Boy Scout Eagle Project

Dear Manager of Home Depot,

I am writing to sincerely thank you for your donation of the following items toward my Eagle Scout Project:

-\$50 Voucher

Due to your generous contributions, the project was completed successfully on May 26, 2019. The main room of the project was restored without any major obstacles or unforeseen problems and will now be able to better suit the needs of the community and those who wish to use it. The new makeover keeps the church's aesthetics up to date and flexible for public use. The exterior plant beds likewise were given a new look that has much more vivid colors and will serve to attract and catch the eyes of members of the community who pass by. With the project completed, community members, churchgoers, and the staff of the church will benefit greatly and will cherish these new additions for years to come. Consequently, I cannot express the depth of my gratitude for your contributions to my Eagle Scout Project.

Thank you,

Warren Wang

Troop 511

Manager of Starbucks  
Starbucks  
10601 E, Valley Blvd  
El Monte, CA 91731

06/08/2019

RE: Boy Scout Eagle Project

Dear Manager of Starbucks,

I am writing to sincerely thank you for your donation of the following items toward my Eagle Scout Project:

-2 Coffee Travelers

Due to your generous contributions, the project was completed successfully on May 26, 2019. The main room of the project was restored without any major obstacles or unforeseen problems and will now be able to better suit the needs of the community and those who wish to use it. The new makeover keeps the church's aesthetics up to date and flexible for public use. The exterior plant beds likewise were given a new look that has much more vivid colors and will serve to attract and catch the eyes of members of the community who pass by. With the project completed, community members, churchgoers, and the staff of the church will benefit greatly and will cherish these new additions for years to come. Consequently, I cannot express the depth of my gratitude for your contributions to my Eagle Scout Project.

Thank you,

Warren Wang

Troop 511

Manager of MB Victor Inc.  
MB Victor Inc.  
14120 Ventura Blvd  
Sherman Oaks, CA 91423

06/08/2019

RE: Boy Scout Eagle Project

Dear Manager of MB Victor Inc.,

I am writing to sincerely thank you for your donation of the following items toward my Eagle Scout Project:

- 1 Party Tray of Fried Chicken Wings
- 1 Party Tray of Fried Noodles with BBQ Pork
- 1 Party Tray of Mixed Vegetables
- 2 Cases of Bottled Water

Due to your generous contributions, the project was completed successfully on May 26, 2019. The main room of the project was restored without any major obstacles or unforeseen problems and will now be able to better suit the needs of the community and those who wish to use it. The new makeover keeps the church's aesthetics up to date and flexible for public use. The exterior plant beds likewise were given a new look that has much more vivid colors and will serve to attract and catch the eyes of members of the community who pass by. With the project completed, community members, churchgoers, and the staff of the church will benefit greatly and will cherish these new additions for years to come. Consequently, I cannot express the depth of my gratitude for your contributions to my Eagle Scout Project.

Thank you,

Warren Wang

Troop 511

Manager of Mission Hardware  
Mission Hardware  
501 W Valley Blvd  
San Gabriel, CA 91776

06/13/2019

RE: Boy Scout Eagle Project

Dear Manager of Mission Hardware,

I am writing to sincerely thank you for your donation of the following items toward my Eagle Scout Project:

- 1 Box of Industrial Vinyl Gloves
- 2 Leather Work Gloves
- 2 4"x4" Drywall Repair Patches
- 1 Drywall Repair Spackling Compound

Due to your generous contributions, the project was completed successfully on May 26, 2019. The main room of the project was restored without any major obstacles or unforeseen problems and will now be able to better suit the needs of the community and those who wish to use it. The new makeover keeps the church's aesthetics up to date and flexible for public use. The exterior plant beds likewise were given a new look that has much more vivid colors and will serve to attract and catch the eyes of members of the community who pass by. With the project completed, community members, churchgoers, and the staff of the church will benefit greatly and will cherish these new additions for years to come. Consequently, I cannot express the depth of my gratitude for your contributions to my Eagle Scout Project.

Thank you,

Warren Wang

Troop 511

Manager of Home Depot  
Home Depot  
3500 Market Place Drive  
Monterey Park, CA 91755

06/13/2019

RE: Boy Scout Eagle Project

Dear Manager of Home Depot,

I am writing to sincerely thank you for your donation of the following items toward my Eagle Scout Project:

-\$50 Voucher

Due to your generous contributions, the project was completed successfully on May 26, 2019. The main room of the project was restored without any major obstacles or unforeseen problems and will now be able to better suit the needs of the community and those who wish to use it. The new makeover keeps the church's aesthetics up to date and flexible for public use. The exterior plant beds likewise were given a new look that has much more vivid colors and will serve to attract and catch the eyes of members of the community who pass by. With the project completed, community members, churchgoers, and the staff of the church will benefit greatly and will cherish these new additions for years to come. Consequently, I cannot express the depth of my gratitude for your contributions to my Eagle Scout Project.

Thank you,

Warren Wang

Troop 511



# Appendix H – Hours Tracking

## APPENDIX G – Hours Tracking Eagle Scout Candidate

Date	Description	Time Start	Time End	Time Elapsed (Minutes)
2/19/2019	Meet-up with Project Beneficiary (Pinchow)	21:00	21:30	30
3/9/2019	Brief Talk with Troop Assistant Scoutmaster (Ms. Ng)	22:20	22:30	10
3/9/2019	Started Eagle Resume	20:00	21:00	60
3/19/2019	Meet-up with Project Beneficiary (Pinchow)	21:20	22:20	60
3/20/2019	Worked on Eagle Project Proposal and Plan	19:00	19:30	30
3/22/2019	Worked on Eagle Project Proposal and Plan	22:00	23:00	60
3/23/2019	Worked on Eagle Project Flyer	13:30	14:15	45
4/1/2019	Worked on Eagle Project Proposal and Plan	19:00	21:00	120
4/12/2019	Worked on Eagle Project Proposal and Plan	20:00	21:00	60
4/13/2019	Checked on Materials/Supplies needed at Home Depot	11:00	12:00	60
4/13/2019	Worked on Eagle Project Proposal and Plan	12:30	15:00	150
4/13/2019	Worked on Eagle Budgeting (Calculating Estimate costs for Materials, Supplies, Tools)	21:30	23:30	120
4/16/2019	Meet-up with Project Beneficiary (Pinchow)	16:00	17:00	60
4/23/2019	Worked on Eagle Project Proposal and Plan	10:00	12:00	120
4/24/2019	Worked on Eagle Project Proposal and Plan	21:00	22:00	60
5/4/2019	Attained Project Beneficiary Proposal Approval	23:00	23:30	30
5/4/2019	Attained Unit Leader Proposal Approval	7:30	7:40	10
5/5/2019	Attained Unit Committee Proposal Approval	15:30	16:30	60
5/5/2019	Scheduled Eagle Project Proposal Review with Mr. Maynard	12:08	12:09	1
5/6/2019	Eagle Project Proposal Approval with Council Leader (Mr. Maynard)	19:00	21:00	120
5/7/2019	Worked on Eagle Project Donation Letters	12:15	12:45	30
5/7/2019	Worked on Eagle Project Donation Letters	17:00	17:30	30
5/7/2019	Asked Sam's Club, Home Depot, Walmart, and MB Victor Inc. for Donations	18:30	21:30	180
5/12/2019	Asked Grocery Outlet Bargain Market, Mission Hardware, and Home Depots (Alhambra, Monterey Park, and Monrovia) for Donations	10:00	13:30	210
5/17/2019	Prepared more donation letters	22:00	22:30	30
5/18/2019	Asked Starbucks, Superior Grocers, Home Depots (Baldwin Park and Alhambra), and Lowe's Home Improvement	10:15	12:30	135

5/18/2019	Worked on Eagle Project Plan	15:00	16:30	90
5/19/2019	Bought Materials	11:30	12:30	60
5/19/2019	Executed Eagle Scout Project Preparation Phase	16:00	18:00	120
5/19/2019	Worked on Eagle Project Plan and Appendix C	21:30	22:15	45
5/20/2019	Called Home Depot (Alhambra) to confirm donation request, essentially denied	20:23	20:28	5
5/21/2019	Acquired church room key	20:00	20:30	30
5/25/2019	Bought Materials	10:30	13:00	150
5/26/2019	Eagle Project Execution	8:00	14:50	410
5/26/2019	Worked on Eagle Project Review	17:00	18:00	60
6/8/2019	Writing Thank You Lettrs and Preparing Before and After Photos	9:30	10:30	60
6/8/2019	Giving out Thank You Letters to Starbucks, Home Depot (El Monte), and MB Victor Inc.	12:30	15:00	150
6/13/2019	Giving out Thank You Letters to Mission Hardware and Home Depot (Monterey Park)	14:30	15:30	60
6/15/2019	Worked on Eagle Scout Project Report	15:00	16:00	60
6/15/2019	Organized Eagle Scout Project Binder	21:00	0:00	180
<b>Total Time Spent on Project</b>		<b>3181 Minutes</b>		
		<b>53 Hours</b>		<b>1 Minute</b>

**APPENDIX G – Hours Tracking  
Registered BSA Youth Members**

#	Scout Name	Time Start	Time End	Time Elapsed (Minutes)
1	Zitong Xie	8:00	11:45	225
2	Johnny Tan	8:00	14:50	410
3	Vincent Huynh	8:00	14:50	410
4	Cesar Xie Lu	8:00	14:50	410
5	Lishen Lin	8:00	14:50	410
6	Vincent Kang	8:10	14:50	400
7	Calvin Kang	8:10	14:50	400
8	Yu Liang	8:16	14:50	394
9	Andy Liang	8:20	14:50	390
10	Dylan Chew	8:26	14:50	384
11	Wesley Chea	8:30	14:50	380
12	Warren Hang	8:30	14:50	380
13	Kyle Lee	9:00	14:50	350
14	Samson Wong	9:00	14:50	350
15	Jason Huang	9:26	14:50	324
16	Ava Chu	12:00	14:50	170
17	Hailun Yu	12:30	14:50	140
<b>Total Time Spent on Project (Registered BSA Youth Members)</b>		<b>4593 Minutes</b>		
		<b>76 Hours</b>		<b>33 Minutes</b>

**APPENDIX G – Hours Tracking  
Registered BSA Adult Leaders and Volunteers**

#	Adult Name	Time Start	Time End	Time Elapsed (Minutes)
1	Xiu Li Tan	8:10	14:50	400
2	Quang Huynh	8:10	14:50	400
3	Wei Soh Tan	8:00	14:50	410
4	Kevin Chen	8:36	14:50	374
5	Stanley Chea	8:36	14:50	374
6	Judy Wong	9:00	14:50	350
7	Pauling Liu	8:00	14:50	410
8	Jinhua Dong	8:00	14:50	410
9	Liping Ou	8:20	14:50	390
10	Victor Hang	8:30	14:50	380
11	Thoa	8:26	14:50	384
12	Xiuhua Li	9:26	14:50	324
13	Ivy Lin	8:36	14:50	374
14	Zhenyin He	12:30	14:50	140
15	HuiQin Zhang	12:30	14:50	140
<b>Total Time Spent on Project (Registered BSA Adult Leaders &amp; Volunteers)</b>		<b>4282 Minutes</b>		
		<b>71 Hours</b>	<b>22 Minutes</b>	

**APPENDIX G – Hours Tracking  
Other Adults**

#	Adult Name	Time Start	Time End	Time Elapsed (Minutes)
1	Victor Wang	8:00	14:50	410
<b>Total Time Spent on Project (Other Adults)</b>		<b>410 Minutes</b>		
		<b>6 Hours</b>		<b>50 Minutes</b>

# Volunteer Consent Forms

# ACTIVITY CONSENT FORM AND APPROVAL BY PARENTS OR LEGAL GUARDIAN

## FORMULARIO DE CONSENTIMIENTO Y APROBACIÓN DE ACTIVIDAD POR PARTE DE LOS PADRES DE FAMILIA O TUTORES

The recommended use of this form is for the consent and approval for Cub Scouts, Boy Scouts, Varsity Scouts, Venturers, and guests to participate in a trip, expedition, or activity. It is required for use with flying plans.

El uso recomendado de este formulario es para obtener el consentimiento y aprobación para Cub Scouts, Boy Scouts, Varsity Scouts, Venturers, e invitados para participar en un viaje, expedición o actividad. Es obligatorio para su uso con planes de vuelo.

Andy Liang  
 First name of participant / Nombre del participante Middle initial / Inicial del segundo nombre Last name / Apellido  
 Birth date (month/day/year) October / 10 / 2004 Age during activity 14  
 Fecha de nacimiento (mes/día/año) Edad al momento de realizar la actividad

301 South 6th street  
 Address / Domicilio  
 City Alhambra State California Zip 91801  
 Ciudad Estado Código postal

Has approval to participate in (name of activity, orientation flight, outing trip, etc.) Internet's Eagle Project From 5/26/19 to 5/26/19  
 Tiene la aprobación para participar en (nombre de la actividad, vuelo de orientación, excursión, etc.) De (Date) a (Date)  
 (fecha) (fecha)

### INFORMED CONSENT, RELEASE AGREEMENT, AND AUTHORIZATION

### CONSENTIMIENTO INFORMADO, CONVENIO DE EXONERACIÓN Y AUTORIZACIÓN

I understand that participation in Scouting activities involves the risk of personal injury, including death, due to the physical, mental, and emotional challenges in the activities offered. Information about those activities may be obtained from the venue, activity coordinators, or local council. I also understand that participation in these activities is entirely voluntary and requires participants to follow instructions and abide by all applicable rules and the standards of conduct.

Entiendo que la participación en actividades Scouting implica el riesgo de lesiones personales, incluyendo la muerte, debido a los retos físicos, mentales y emocionales en las actividades que se ofrecen. Se puede obtener información sobre dichas actividades en la sede, con los coordinadores de la actividad o el concilio local. También entiendo que la participación en estas actividades es totalmente voluntaria y requiere que los participantes sigan instrucciones y acaten todas las reglas y normas de conducta pertinentes.

In case of an emergency involving my child, I understand that efforts will be made to contact me. In the event I cannot be reached, permission is hereby given to the medical provider to secure proper treatment, including hospitalization, anesthesia, surgery, or injections of medication for my child. Medical providers are authorized to disclose protected health information to the adult in charge and/or any physician or health care provider involved in providing medical care to the participant. Protected Health Information/Confidential Health Information (PHI/CHI) under the Standards for Privacy of Individually Identifiable Health Information, 45 C.F.R. §§160.103, 164.501, etc. seq., as amended from time to time, includes examination findings, test results, and treatment provided for purposes of medical evaluation of the participant, follow-up and communication with the participant's parents or guardian, and/or determination of the participant's ability to continue in the program activities.

En caso de que mi hijo se vea involucrado en una emergencia, entiendo que se realizarán esfuerzos para contactarme. En caso de que yo no pueda ser localizado, por este medio otorgo permiso al proveedor de servicios médicos para garantizar el tratamiento adecuado, incluyendo hospitalización, anestesia, cirugía o inyecciones de medicamentos para mi hijo. Los proveedores de servicios médicos están autorizados a revelar información médica protegida al adulto a cargo, médico o proveedor de servicios médicos involucrado en la prestación de atención médica para el participante. La Información de salud protegida/Información médica confidencial (PHI/CHI, por sus siglas en inglés) bajo los Estándares de privacidad de información médica individualmente identificable, 45 C.F.R. §§ 160.103, 164.501, etc., y siguientes, como se enmiendan de vez en cuando, incluyen resultados de reconocimientos médicos, resultados de pruebas y el tratamiento proporcionado para fines de evaluación médica del participante, seguimiento y comunicación con los padres o tutor legal del participante, o determinación de la capacidad del participante para continuar en las actividades del programa.

With appreciation of the dangers and risks associated with programs and activities including preparations for and transportation to and from the activity, on my own behalf and/or on behalf of my child, I hereby fully and completely release and waive any and all claims for personal injury, death, or loss that may arise against the Boy Scouts of America, the local council, the activity coordinators, and all employees, volunteers, related parties, or other organizations associated with any program or activity.

Con reconocimiento de los peligros y riesgos asociados con los programas y actividades incluyendo preparativos y transporte hacia y desde la actividad, en mi propio nombre o en nombre de mi hijo, por este conducto eximo total y completamente, y renuncio a cualquiera y toda reclamación por lesiones personales, muerte o pérdidas que puedan surgir, a la organización Boy Scouts of America, el concilio local, los coordinadores de la actividad y todos los empleados, voluntarios, grupos involucrados, u otras organizaciones asociadas con cualquier programa o actividad.

NOTE: The Boy Scouts of America and local councils cannot continually monitor compliance of program participants or any limitations imposed upon them by parents or medical providers. List any restrictions imposed on a child participant in connection with programs or activities below and counsel your child to comply with those restrictions.

NOTA: La organización Boy Scouts of America y los concilios locales no pueden vigilar continuamente el cumplimiento de los participantes del programa o cualquier limitación impuesta sobre ellos por los padres o proveedores de servicios médicos. Enumerar más abajo las restricciones impuestas a un niño participante en relación con los programas o actividades.

List participant restrictions, if any:  None

Restricciones del participante, si existen:  Ninguna

Andy Liang 5/8/19  
 Participant's signature / Firma del participante Date / Fecha

Liping Ou 5/8/19  
 Parent/guardian printed name / Nombre con letra de molde del padre de familia/tutor Parent/guardian signature / Firma del padre de familia/tutor Date / Fecha

(626) 863-0627 andy.liang@scoutsofamerica.org  
 Area code and telephone number (best contact and emergency contact) / Código de área y número telefónico (primer contacto y contacto de emergencia) Email (for use in sharing more details about the trip or activity) / Correo electrónico (para informar más detalles sobre el viaje o actividad)

Contact the adult leader with any questions: / Póngase en contacto con el líder adulto si es que tiene preguntas:

Name Winnie Ng Phone (626)320-3784 Email Winnie.ng@scoutsofamerica.org  
 Nombre Teléfono Correo electrónico



BOY SCOUTS OF AMERICA®

680-673  
2014 Printing



# Sign-in Sheets





# Warren Wang's Eagle Project

## Scout Sign-In Sheet (05/26/2019)

Name	Time In	Time Out	Total Hours
Zitong Xie	8:00AM	11:45AM	3 Hours 45 minutes
Johnny Tan	8:00 AM	2:50 PM	6 Hours 50 minutes
Vincent Hupik	8:00 AM	2:50 PM	6 Hours 50 minutes
Cesar Xie Lu	8:00 AM	2:50 PM	6 Hours 50 minutes
Lichen Lin	8:00 AM	2:50 PM	6 Hours 50 minutes
Vincent Kong	8:10 AM	2:50 PM	6 Hours 40 minutes
Calvin Kong	8:10 AM	2:50 PM	6 Hours 40 minutes
Yu Liang	8:16	2:50 PM	6 Hours 34 minutes
Andy Liang	8:20 AM	2:50 PM	6 Hours 30 minutes
Dylan Chen	8:26 AM	2:50 PM	6 Hours 24 minutes
Wesley Chen	8:30 AM	2:50 PM	6 Hours 20 minutes
Warren Huang	8:30 AM	2:50 PM	6 Hours 20 minutes
Kyle Lee	9:00 AM	2:50 PM	5 Hours 50 minutes
Samson Wong	9:00	2:50 PM	5 Hours 50 minutes
Jason Huang	9:26	2:50 PM	5 Hours 24 minutes
Ava Chu	12:00pm	2:50 PM	2 Hours 50 minutes
Hailun Yu	12:30 pm	2:50 PM	2 Hours 20 minutes

# Warren Wang's Eagle Project

## Adult Sign-In Sheet (05/26/2019)

Name	Time In	Time Out	Total Hours
Xiu Li Tan	8:10	2:50 PM	6 Hours 40 minutes
QUANG HUYNH	8:10	2:50 PM	6 Hours 40 minutes
WBL PHU TAN	8:00	2:50 PM	6 Hours 50 minutes
Kevin Chen	8:36	2:50 PM	6 Hours 14 minutes
Stanley Chen	8:36	2:50 PM	6 Hours 14 minutes
Judy Wong	9:00	2:50 PM	5 Hours 50 minutes
Pauling Liu	8:00	2:50 PM	6 Hours 50 minutes
Jimhua Dong	8:00	2:50 PM	6 Hours 50 minutes
Liping Ou	8:20	2:50 PM	6 Hours 30 minutes
Victor Hang	8:30	2:50 PM	6 Hours 20 minutes
Thaq	8:26	2:50 PM	6 Hours 24 minutes
Xiuhua Li	9:26	2:50 PM	5 Hours 24 minutes
Ivy Lin	8:36	2:50 PM	6 Hours 14 minutes
Zhenyin He	12:30 pm	2:50 PM	2 Hours 20 minutes
HuiQin Zhang	12:30 pm	2:50 PM	2 Hours 20 minutes

# Receipts



More saving.  
More doing.™

3500 MARKET PLACE, MONTEREY PARK, CA 91755  
(323)914-6400 LETICIA CRUZ STORE MANAGER

2304 00007 11960 05/12/19 12:10 PM  
CASHIER JACY

0000-999-832 GL Recyc\$ <A,U>	
PAINTCARE FEE	1.50
290.75	
678885051310 INT PAINT <A>	
BEHR PPI 3012 SG SWISS 1280Z	
2931.98	63.96
MAX REFUND VALUE \$20.86/2	
071497632593 WSTR SUPFAB <A>	
WSTR SUPER FAB 9 X 3/4 IN KNIT ROLLE	
MAX REFUND VALUE \$1.72	5.27
071497185747 ROLLER <A>	
WSTR PRO 9 X 3/4 IN AC KNIT RC	
MAX REFUND VALUE \$1.62	4.97
-----Cust. Satisfaction-----	
74.20 Amount Off	-50.00
MUST RETURN ALL ITEMS FOR A FULL REFUND	

SUBTOTAL	25.70
SALES TAX	2.44
TOTAL	\$28.14

XXXXXXXXXXXX0907 VISA	USD\$ 28.14
AUTH CODE 04242C/1071772	TA
AID A0000000031010	CHASE VISA

<U> - NON-DISCOUNTABLE ITEM



2304 07 11960 05/12/2019 4334


RETURN POLICY DEFINITIONS		
POLICY ID	DAYS	POLICY EXPIRES ON
A	1	90
		08/10/2019

\*\*\*\*\*  
**DID WE NAIL IT?**  
 Take a short survey for a chance TO WIN  
 A \$5,000 HOME DEPOT GIFT CARD

Opine en español  
[www.homedepot.com/survey](http://www.homedepot.com/survey)

User ID: H89 26513 24216  
 PASSWORD: 19262 24209

Entries must be completed within 14 days  
 of purchase. Entrants must be 18 or  
 older to enter. See complete rules on  
 website. No purchase necessary.



More saving.  
More doing.™

GABBY FRANCO@HOMEDEPOT.COM  
9700 LOWER AZUSA RD EL MONTE CA 91731

6673 00019 94953 05/07/19 07:37 PM  
CASHIER ANISSA

0000-999-833 GL Recyc\$ <A,U>	1.60
PAINTCARE FEE	
678885051334 INT PAINT <A>	135.00
BEHR PPI 3012 SG SWISS 5 GL	
MAX REFUND VALUE \$85.00	
-----Cust. Satisfaction-----	
135.00 Amount Off	-50.00
MUST RETURN ALL ITEMS FOR A FULL REFUND	

SUBTOTAL	86.60
SALES TAX	8.66
TOTAL	\$95.26

XXXXXXXXXXXX4243 MASTERCARD	USD\$ 95.26
AUTH CODE 09199G/6192925	TA
AID A0000000041010	MASTERCARD

P.O.#/JOB NAME: 0

<U> - NON-DISCOUNTABLE ITEM



6673 19 94953 05/07/2019 9545

RETURN POLICY DEFINITIONS		
POLICY ID	DAYS	POLICY EXPIRES ON
A	1	90
		08/05/2019

\*\*\*\*\*  
**DID WE NAIL IT?**

Take a short survey for a chance TO WIN  
 A \$5,000 HOME DEPOT GIFT CARD

Opine en español

[www.homedepot.com/survey](http://www.homedepot.com/survey)

User ID: WCZ 196868 190214  
 PASSWORD: 19257 190195

Entries must be completed within 14 days  
 of purchase. Entrants must be 18 or  
 older to enter. See complete rules on  
 website. No purchase necessary.



THANK YOU FOR SHOPPING AT  
 MISSION SUPER HARDWARE  
 501 W. VALLEY BLVD  
 SAN GABRIEL, CA. 91776-3793  
 FAX: (626) 458-0774  
 (626) 284-7021

RECEIPT MUST ACCOMPANY ALL RETURNS AND  
 EXCHANGES WITHIN 30 DAYS FROM PURCHASE  
 05/12/19 11:09AM SERENA 04 SALE

11350	1	EA	4.99	EA
ACE QT. SPACKLING COMPOUND				4.99
150	2	EA	2.39	EA
LEATHER WORK GLOVE				4.78
1015379	2	EA	3.99	EA
PATCH DRYWALL REPAIR 4X4				7.98
6199632	1	EA	6.59	EA
GLOVE VINYL 100PK LRG				6.59

OK PER AARON

SUB-TOTAL:\$ 24.34 TAX: \$ 2.31  
 TOTAL: \$ 26.65

CHARGE AMT: 26.65

Total Items: 6



==>> JRNL#E56291 INV#398888/1 <<==

CUST NO:200111

Customer Copy

Name : X  
 Acct: DONATION STORE 2  
 PO#: AARON/WARREN  
 REF: EAGAL SCOUTS

We'll show you how to do the job right  
 the first time

Visit Us at [www.missionsuperhardware.com](http://www.missionsuperhardware.com)


3988888/1  
 \*\*\*\*\*  
 INVOICE \*  
 \*\*\*\*\*

Time  
 11:09

SHIPPED	ORDERED	UM	SKU	DESCRIPTION	EXTENSION
1		EA	11350	ACE QT. SPACKLING COMPOUND	4.99 /EA
2		EA	150	LEATHER WORK GLOVE	2.39 /EA
2		EA	1015379	PATCH DRYWALL REPAIR 4X4	3.99 /EA
1		EA	6199632	GLOVE VINYL 100PK LRG	6.59 /EA
				OK PER AARON	
** AMOUNT CHARGED TO STORE ACCOUNT **					
					26.65
				TAXABLE	24.34
				NON-TAXABLE	0.00
				SUBTOTAL	24.34
				TAX AMOUNT	2.31
				TOTAL AMOUNT	26.65

X  
 Received By \_\_\_\_\_





More saving.  
More doing.™

GABBY\_FRANCO@HOMEDEPOT.COM  
9700 LOWER AZUSA RD EL MONTE CA 91731

6673 00061 32666 05/19/19 12:18 PM  
SELF CHECK OUT

051141395609 PGP 2PK FN <A>	5.97
3M PGP SPONGE BLK FINE 120G/220E 2PK	
051125006026 3MCHN80G2PK <A>	7.97
3M PGP CHANNELS SPONGE BLK 80G 2PK	
720086590058 6" PATCH <A>	4.68
6" WALL REPAIR PATCH	
051115036828 2090 <A>	
SCOTCHBLUE 1.41" 2090	
205.93	11.86
051115036811 2090 <A>	3.93
SCOTCHBLUE .94" 2090	
051115036835 2090 <A>	
SCOTCHBLUE 1.88" 2090	
206.58	13.16
075353125144 60YD DCK PRO <A>	6.97
DUCK PRO 1.88IN X 60YD SILVER DUCT	

SUBTOTAL	54.54
SALES TAX	5.45
TOTAL	\$59.99

XXXXXXXXXXXX4243 MASTERCARD  
 AUTH CODE 02610G/4615834 TA  
 AID A0000000041010 MASTERCARD

P.O./JOB NAME: 0000



6673 61 32666 05/19/2019 2682

RETURN POLICY DEFINITIONS		
POLICY ID	DAYS	POLICY EXPIRES ON
A 1	90	08/17/2019

\*\*\*\*\*  
**DID WE NAIL IT?**  
 Take a short survey for a chance TO WIN  
 A \$5,000 HOME DEPOT GIFT CARD

Opine en español

[www.homedepot.com/survey](http://www.homedepot.com/survey)

User ID: H89 72294 65682  
PASSWORD: 19269 65621

Entries must be completed within 14 days  
of purchase. Entrants must be 18 or  
older to enter. See complete rules on  
website. No purchase necessary.



More saving.  
More doing.™

GABBY\_FRANCO@HOMEDEPOT.COM  
9700 LOWER AZUSA RD EL MONTE CA 91731

6673 00027 88859 05/25/19 12:46 PM  
SELF CHECK OUT

032247503044 .75CF MG GS <A,S>	
0.75 CU FT MG GARDEN SOIL	
1502.00	30.00
678885051280 INT PAINT <A>	31.98
BEHR PPI 3050 SG UPW 1280Z	
0000-999-832 GL Recyc\$ <A,U>	0.75
PAINTCARE FEE	
078477211892 1G WP, WH <A>	0.57
1G WHT NYL MIDWAY OUTLET WALLPLT	
095624522274 FEMDF 2711 B <A>	
FEMDF 2711 BASE 1/2X2-1/2	
1001.35	13.50
092852092395 MARIGOLD 6PK <A>	
MARIGOLD 6 PACK AP	
1202.48	29.76
Total INSTANT VOL SAVINGS	-3.00
MAX REFUND VALUE \$26.76/12	

SUBTOTAL	103.56
SALES TAX	10.36
TOTAL	\$113.92

XXXXXXXXXXXX0907 VISA  
 AUTH CODE 02653C/8271904 TA  
 AID A0000000031010 CHASE VISA

<U> - NON-DISCOUNTABLE ITEM



6673 27 88859 05/25/2019 8241

RETURN POLICY DEFINITIONS		
POLICY ID	DAYS	POLICY EXPIRES ON
A 1	90	08/23/2019

\*\*\*\*\*  
**DID WE NAIL IT?**  
 Take a short survey for a chance TO WIN  
 A \$5,000 HOME DEPOT GIFT CARD

Opine en español

[www.homedepot.com/survey](http://www.homedepot.com/survey)

User ID: HLM 184680 178034  
PASSWORD: 19275 178007

Entries must be completed within 14 days  
of purchase. Entrants must be 18 or  
older to enter. See complete rules on  
website. No purchase necessary.

EL MONTE SUPERSTORE  
2650 N. LUYKEMOOR  
S EL MONTE, CA 91733

05/25/2019 10:47:52

CREDIT CARD

M: S A E

Card #: XXXXXXXXXXXX1243  
Chip Card: MASTERCARD  
AID: A000000004 010  
ATC: 011E  
ARQC: C54703A52E67FE69  
SEQ #: 19  
Batch #: 1611  
INVOICE 20  
Approval Code: 02166G  
Entry Method: Chip Read  
Mode: Isuer  
Tax Amount: 50.00

SALE AMOUNT \$396.56

CUSTOMER COPY



St: 52 El Monte  
Ranona & Valley  
11114 Ranona  
El Monte CA 91731

Easy Ware Paper Bowls 12oz 1 9 .9999 0.9  
Easy Ware Paper Bowls 12oz 1 9 .9999 0.9  
Easy Ware Paper Plate Summer 1040ct 1 0 2.99 2.99

SUBTOTAL \$4.88  
TAX \$0.00  
TOTAL \$4.88  
CASH \$10.00  
CHANGE \$5.12

Exchange or Store Credit  
Within 9 days of purchase  
Up to 9 Free. with receipt  
Seasonal items are final sale  
Thanks for Shopping!



990052012253826911180333

ITEMS SOLD 3  
05-19-2019 01:17:11 00:02 01 6 11

Tell us how we're doing  
Visit WWW.TELL99.COM and  
complete a quick survey for a  
chance to win a \$100 gift card  
Thanks for Shopping!

# 2483

"W222;GROCERS OUTLET" I;  
Tel: (626)350-3900

PLEASE CHECK YOUR ORDER FOR ANY MISTAKES

"W222;Sat 05/25/2019 11:03" I;

~~7204069 436 CUP @30(BART) 2.99~~

2.00 X @1.45

~~751049 43L @100 1.53~~

36236152 36/40 ED(OCEAN CHEF) 16.20

4.00 X @4.05

~~716069 DF661 6\*SANDWICH BOX 2 14.25~~

SUBTOTAL 36.88

"W222; TOTAL 36.88

CHECK 36.88

CHANGE 0.00 \*I;

RETURN POLICY-MUST BE WITHIN 7 DAYS-WITH  
RECEIPT-IN ORIGINAL PACKAGE AND MAY BE  
SUBJECT TO A 15% RESTOCK CHARGE  
RETURNS ON DAIRY PRODUCTS AND PRODUCE  
MUST BE WITHIN THE SAME DAY.

"W222; THANK YOU "I;

Card CHEQR # 1 INVOICE: 499962

**Smart & Final.**  
Warehouse & Market. Friend & Neighbor.

\*\* Welcome To Our El Monte Store \*\*  
Store # 373

\*\*\*\*\*  
See Us On WEB www.smartandfinal.com

Cashier: Sonia

DATE 05/25/19 TIME 11:34:29

Doritos Party Size 2.99 F  
Was \$4.49 / YOU SAVED -> \$1.50  
Gardettos Snack Mi 5.99 F  
FS Enriched Spaghe 3.59 F  
Cheetos Flamin Hot 2.99 F  
Was \$4.49 / YOU SAVED -> \$1.50  
FS Tomato Sca 3.19 F  
~~FS All Veg Omy Fr 17.59 F~~  
Was \$18.29 / YOU SAVED -> \$7.70

\*\*\* \$5 off \$25  
\*\*\*=> 5.00 off -5.00 tx  
SLBTOTAL 31.34  
Sales Tax .00  
TOTAL 31.34  
MasterCard TENDER 31.34  
Cash CHANGE .00

TOTAL NUMBER OF ITEMS THIS VISIT--> 6

\*\*\*\*\* Electronic Payment Activity \*\*\*\*\*  
05/25/2019 11:35:39  
MASTERCARD Entry Method: Chip  
CARD # XXXXXXXXXXXX4243  
PURCHASE - APPROVED  
AUTH CODE: 01386G

Mode: Issuer  
AID: A0000000041010  
TVR: 8000008000  
IAD: 0110AC0003220000000000000000  
000FF  
TSI: 6300  
ARC: 00  
TC: 2248E0C5C68AB372  
MID: 481902 TID: 001 SEQ: 049944

Total: USD\$ 31.34

\*\*\*\*\* Electronic Payment Activity \*\*\*\*\*  
11:35:44 CP# 10115290 05/25/19  
Term:4 Trans # 213 Store # 373

THANK YOU FOR SHOPPING  
YOUR EL MONTE SMART AND FINAL  
STORE MANAGER: Lisa Mesillas  
1 (626) 443-1381

**DAISO**  
JAPAN

#004110 San Gabriel  
140 W. Valley Blvd. Suite 180-B  
San Gabriel, CA 91776  
PHONE 626-312-9572

Welcome to Daiso.  
Enjoy your shopping.

05/19/2019 4:53pm RCPT NO.20579  
REG:02 CSH:00011474

4979909847824  
COLORFUL LONG BROOM Full length appro

x.2

1.50 x 2 3.00 T  
SUB TOTAL 3.00  
TAX 0.29  
TOTAL 3.29  
CASH 3.30

CHANGE 0.01

# ITEMS SOLD 2

Thank you!  
All sales are final.  
No Returns or Exchanges.



**NT Foods**

新台灣食品公司

4340 BALDWIN AVE. EL MONTE, CA 91731  
Tel. 626-582-8900 Fax 626-582-1711

**RECEIPT**

Invoice# 309098 Date: 5/25/2019

C7

CASH 7

Create Date: 5/25/2019 1:03PM By: ANGEL

Print Date: 5/25/2019 1:03PM By: ANGEL

5625D/50 x 2oz /cs/全美-叉燒包 BBQ PORK BUN

1 PC @ \$22.95 22.95

Sub Total 22.95

Tax 10.000 % 0.00

Shipping & Handling 0.00

Total Amount: **22.95**

CASH Payment 40.00

Change 17.05

Items Sold: 1

Return Policy: Must be made within 14 days and with original receipt. All return items must be in unopened package and in good condition. Returns in acceptable condition without original receipt or beyond 14 days are subject to a 25% restock charge. Returns on produce or perishables must be received no later than the end of the following day from purchase date. Products with a "Sell by" or "Expiration" or "Best Use By" date must be returned 2 days prior to the date regardless of the 14 days policy.

Items returned will receive store credit only, no refunds are given.

A \$30 fee applies per bounced check.

LOST/STOLEN TICKETS will not be replaced

Thank you for your business

**SUPERIOR GROCERS.**

Quality, Variety, and Value

10683 Valley Blvd  
El Monte, CA 91731  
626-539-2340

www.superiorgrocers.com

CELLO LETTUCE	0.99	*
FAM/ORCH APPLE DRINK	1.99	*
CA REDEMPTION VALUE	0.10	*
FAM/ORCH APPLE DRINK	1.99	*
CA REDEMPTION VALUE	0.10	*
SUNNY D CITRUS PUNCH	2.99	*
CA REDEMPTION VALUE	0.10	*
SUNNY D CITRUS PUNCH	2.99	*
CA REDEMPTION VALUE	0.10	*

**BALANCE DUE 11.35**

Cash 11.35

CHANGE 0.00

Total number of items sold = 9

CASHIER NAME: Afra Rivera

STORE: 00145 REGISTER: 006 CASHIER: 4538

TICKET#: 0025 26MAY2019 7:38:55

Open Daily from 7:00am-10:00pm

Receipt & ID needed for Returns/Exchange

No return on Alcohol Tobacco & Gift Card

Thank you for shopping at Superior!

Now hiring Bakers & Cutters

# Event Flyer

# Warren's Eagle Project

When: May 26, 2019 - 8:00AM to 4:00PM

Where: Living Water Loving Mission (1820 S Del Mar Ave, San Gabriel, CA 91776)

Who: Boy Scouts (13 & up) and Adults are asked to volunteer!

Attire: Class C (anything that you don't mind getting dirty)

What: We will be repairing some minor damages and repainting the entirety of a large meeting room. In addition, we will also be doing some gardening for the plant beds found in the parking lot to brighten up the old look of the church.

**Permission Papers will be collected on May 18, 2019**

Breakfast, Lunch, Snacks, and Water will be provided.

If you have any questions or concerns, please contact either:

Warren Wang - [warren.wang@scoutsociety.org](mailto:warren.wang@scoutsociety.org)

Or

Victor Hang - [chaican.chen@gmail.com](mailto:chaican.chen@gmail.com)

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Camping  
Merit badge

Completed on 07, 27, 19 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Citizenship in the Community  
Merit badge

Completed on NOV 20 2018 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Citizenship in the Nation  
Merit badge

Completed on 12, 9, 17 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Citizenship in the World  
Merit badge

Completed on JUN 09 2018 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Communication  
Merit badge

Completed on 8, 3, 17 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Cooking  
Merit badge

Completed on 2, 01, 17 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Lifeguarding  
Merit badge

Completed on 8, 4, 17 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

E. science  
Merit badge

Completed on 8, 4, 17 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

First Aid  
Merit badge

Completed on 7, 29, 16 by  
Date

Signature of counselor

Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.





APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Swimming  
Merit badge

Completed on 7/29/16 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Personal Management  
Merit badge

Completed on 10/07/19 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Personal Fitness  
Merit badge

Completed on 1/7/17 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Family Life  
Merit badge

Completed on 07/27/19 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Emergency-Prep  
Merit badge

Completed on 10/20/18 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name WARREN WANG

has given me his completed application for the

Art  
Merit badge

Completed on 7/24/15 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Weathering  
Merit badge

Completed on 5/30/2015 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name WARREN WANG

has given me his completed application for the

Leatherwork  
Merit badge

Completed on 7/21/15 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Chemistry  
Merit badge

Completed on 5/30/15 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.



APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Nuclear science

Merit badge

Completed on 02/03/18 by

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang  
~~(Warren)~~

has given me his completed application for the

Wilderness Survival

Merit badge

Completed on 8/4/17 by

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Kayaking

Merit badge

Completed on 8/3/18 by

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT,  
OR VENTURER: Retain this copy for your  
permanent records.



# Merit Badges for Eagle Palms

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Photography  
Merit badge

Completed on 5/30/15 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Composite Materials  
Merit badge

Completed on 7/24/15 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name WARREN WANG

has given me his completed application for the

GEOLOGY  
Merit badge

Completed on 7/24/15 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Digital Technology  
Merit badge

Completed on 2/6/16 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Fingerprinting  
Merit badge

Completed on 10/29/16 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Chess  
Merit badge

Completed on 11/29/16 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Veterinary Medicine  
Merit badge

Completed on 10/29/16 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Orienteering  
Merit badge

Completed on 7/29/16 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.

APPLICANT'S RECORD

Name Warren Wang

has given me his completed application for the

Signs, Signals, & Code  
Merit badge

Completed on 08/04/17 by  
Date

[Signature]  
Signature of counselor

[Signature]  
Signature of unit leader

NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.



# APPLICANT'S RECORD

Name WALTER WONG


has given me his completed application for the

Counseling

Merit badge

Completed on 8 / 3 / 18 by \_\_\_\_\_  
Date

  
Signature of counselor


  
Signature of unit leader

---

**NOTE TO BOY SCOUT, VARSITY SCOUT, OR VENTURER: Retain this copy for your permanent records.**









# BOY SCOUT

Warren Wang  
IS HEREBY CERTIFIED AS A BOY SCOUT

Date 12/14/14 Troop 511  
Council SGVC




Scoutmaster




# TENDERFOOT SCOUT

Warren Wang  
IS HEREBY CERTIFIED AS A TENDERFOOT SCOUT

Date 5/11/16 Troop 511  
Council GLAAC




Senior Patrol Leader  
Scoutmaster



# SECOND CLASS SCOUT


Warren Wang  
IS HEREBY CERTIFIED AS A SECOND CLASS SCOUT

Date 11/21/16 Troop 511  
Council GLAAC



Senior Patrol Leader  
Scoutmaster


BOY SCOUTS OF AMERICA



# FIRST CLASS SCOUT

Warren Wang  
IS HEREBY CERTIFIED AS A FIRST CLASS SCOUT


Date 4/29/17 Troop 511  
Council GLAAC



Senior Patrol Leader  
Scoutmaster

BOY SCOUTS OF AMERICA


BOY SCOUTS OF AMERICA



# STAR SCOUT

Warren Wang  
IS HEREBY CERTIFIED AS A STAR SCOUT


Date 4/8/18 Troop 511  
Council LAAC



Senior Patrol Leader  
Scoutmaster  
Troop Committee Chair

BOY SCOUTS OF AMERICA


BOY SCOUTS OF AMERICA



# LIFE SCOUT

Warren Wang  
IS HEREBY CERTIFIED AS A LIFE SCOUT

Date 2/25/19 Troop 511  
Council G.L.A.A. Council



Senior Patrol Leader  
Scoutmaster  
Troop Committee Chair

BOY SCOUTS OF AMERICA

**N**ice going—you have worked hard and earned the right to wear the badge that shows you know what it means to Be Prepared. As a Second Class Scout you'll have a chance to really participate as a veteran of your troop and to share the fun, thrills, and know-how of your skills and merit badges with your patrol and troop members. Next step—First Class.



SKU 33052  
 7 30176 33412 7  
 33052 2013 Printing  
 ©2013 Boy Scouts of America

**N**ow that you have had your first taste of Scouting skills and activities, and have earned your first rank—Tenderfoot—you must plan for the future. With more merit badges and rank advancement to earn, you'll have a busy time in Scouting. Your Scoutmaster and leaders will help you toward the next step, Second Class, with Eagle as your goal.



SKU 33051  
 7 30176 33051 8  
 33051 2014 Printing

©2014 Boy Scouts of America

**W**elcome to Scouting! Now that you have earned your Boy Scout badge, you can begin to feel the thrill and enjoy the fun of earning rank advancement and merit badges as a member of a Boy Scout troop. As you grow, be sure to share your skills and thrills with others.



SKU 33050  
 7 30176 33050 1  
 33050 2013 Printing  
 ©2013 Boy Scouts of America

**A**s a Life Scout, you've demonstrated active participation, service, and responsibility. The shape of your new badge symbolizes life and growth. You must continue to grow in Scouting, but at the same time share your knowledge and skills with others.

Ahead of you is Eagle Scout, the highest rank in Boy Scouting. You are challenged to attain this distinction.



SKU 33055  
 7 30176 33055 6  
 33055 2014 Printing  
 ©2014 Boy Scouts of America

**T**he Scout participation, spirit, and service you completed to earn this award will guide you and others like a star to further advancement. As you complete merit badges for the next step—Life Scout—you'll be a constant source of help to your fellow Scouts. They'll be counting on you for leadership and guidance to show them the way!

SKU 33054  
 7 30176 33054 9  
 33054 2011 Printing

ENVIS/Bloomingtondale, IL 4-2011/061799

**N**ow that you've become a First Class Scout, you're ready to learn to be a leader in your troop. You'll have the chance to teach skills and share your skills and merit badge knowhow with others. You'll begin working on the first of several service projects, leading to Eagle. Good luck in leadership and service.



#33413A  
 7 30176 33413 4

33413A  
 2001 Boy Scouts of America